

# Highways - Long Term Programme

Last Reviewed: Sep-20

Scheme	Description	Priority	Next steps	Target on site	Funding	Funding Status	Lead Driver	Comments
Douglas Prom Wall	Sea wall, first phase due this year		Build	20/21	Separate capital scheme		Climate	
Douglas Prom walkway and railings	Renewal of existing surface and railings repair/replace		Build	20/21	Separate capital scheme		Regen	
Gretch Veg culvert, Laxey			On site	20/21	Climate change		Climate	
Kirk Michael village improvements	Crossings, improved footways, traffic calming		Tender	21/22	Separate capital scheme		Regen	
Michael Street	Regeneration with high quality paving.		Tender	21/22	Separate capital scheme		Regen	
Pulrose Bridge			Tender award	21/22	Separate capital scheme		Structures	
Santon Motel to Fairy Bridge	A5 road reconstruction		Design	21/22	Separate capital scheme		Highway	Design required.
Ballanass to Foxdale dip	Safety and carriageway improvements		Design	21/22	SHM		Highway	
Eairy Dam			Design	21/22	SHM		Highway	
Saddle Road	Reconstruct, re-design with cycle lane		Funding	21/22	Separate capital scheme		Highway	Business case submitted. Await funding information.
Tromode Road	Reconstruct, re-design with cycle lane		Funding	21/22	Separate capital scheme		Highway	Business case submitted.
Balthane Junction	DOI works at southern end to complete bypass.		Funding & detailed design	21/22	Separate capital scheme		Highway	Business case submitted. Dandara aiming to commence works winter 21/22. Priority in business case list. Systra doing further option testing on the signalised junction, before we commence detailed design. 4 properties being demolished, Aidan's team doing R&D surveys (with asbestos survey external).
Peel East Quay	Reconstruction with high quality material.		Planning	21/22	Separate capital scheme		Regen	
Rosemount junction	Junction renewal		Review other works	21/22	Signals / footway / carriageway		Signals	Brief required, check with Matt for signals programme
Kirk Michael revetment	Coastal erosion		Funding	21/22	Separate capital scheme		Climate	Awaiting budgets, however coastal defence likely to be pushed back
Top of May Hill to Hairpin	Full recon (before next TT)		Brief / Design	21/22	SHM		Highway	
Coastal footpath	Expansion of the Raad ny Foillan in areas it veers away from the coast or along roadside sections.		Funding / progress legislation	21/22	Separate capital scheme		Paths	Business case submitted.
Heritage Trail - KM to Ramsey	Continuation of the Heritage Trail scheme to Ramsey.		Funding / design / land negotiations	21/22	Separate capital scheme		Paths	Business case submitted.
Symology replacement	Financial waiver for existing system expires Dec 21. Very unlikely to be extended		Requirements development	21/22	Separate capital scheme		IT	Business case submitted.
Vehicle tracking	Existing system obsolete		Funding		Separate capital scheme		IT	Ready to go to AGs, however requires confirmation of funding.
Malew & Arbory Street	Reconstruction of shopping areas with high quality materials.		Funding	21/22	Separate capital scheme		Regen	Possible for SHM?
Ramsey Shipyard Slab (West)				21/22			Harbours	Slab next year? Check
ANPR for car parks	Rollout of ANPR to improve ticketing enforcement and car park management.		Funding	21/22			Car Parks	Business case submitted. #4 in business case priorities. Chester Street will be done out of revenue if required.
Laxey embankment	Embankment stabilisation just past Laxey hairpin		Funding	21/22	Separate capital scheme		Structures	Business case submitted.
Speed Cameras	Proposal for trial sites for speed cameras.		Funding	21/22			Traffic	Business case submitted.
PERS implementation			Design / scoping					Partially fund from active travel? TC to look at progressing. Systra have done some work on this but very limited.
Ballasalla village enhancements	Develop Ballasalla sense of place following the bypass works.		Feasibility					
Grandstand / Glencrutchery Rd			Design	22/23	Capital approved		Highway	Deferred to 24/25. Signals design needs reviewing. Police also looking at potentially relocating. Include St Ninian's junction? Cycleway also being looked at. Includes traffic signals renewals
Laxey Sea Wall / Harbour Wall			Design & plan	22/23	Climate change		Climate	
Victoria Street	Following prom works. High quality materials.	3-5 years	Brief	22/23	Separate capital scheme		Regen	Needs considering in the round with Prospect Hill, Ridegeway Street, Bucks Road and movement study. Arrange internal workshop (TC)
Circular Road	Footway enhancements		Brief	22/23				Active travel have plans for this area (discuss with Tim)
Port St Mary, Bay View Road	Reconstruct			22/23	Separate capital scheme		Highway	Likely to be deferred due to funding.
Port Erin, Church Road				22/23			Highway	Likely to be deferred due to funding.
Mayhill to Parliament Square	Full recon			22/23	SHM		Highway	
Onchan Roundabout (Corkills)	Reconstruct	3-5 years	Brief	22/23	SHM		Highway	
Parliament Square	Resurfacing & Traffic signals renewal		Brief	22/23			Highway	Public requests for dedicated right turn lane. MUA have many services here including the Litney.
Peel Promenade revetment	Coastal erosion			22/23	Separate capital scheme		Climate + revetment	Awaiting budgets, however coastal defence likely to be pushed back
Ridgeway Street	Regeneration works and tie-in with DBC for the Salvation Army plans.		Brief / workshop	23/24				Discuss with wider Douglas roads plans. Salvation Army scheme delayed.
North Quay	Harbour wall and other works		Brief	23/24	Climate change		Climate	
TT access road	Either replacement of existing or new link creating connectivity over the road closure periods.	3-5 years	Concept design	23/24	Separate capital scheme		Traffic	Taken to P&S in January
Peninsula bridge & Peninsula car park, and West Quay	Improvements to enhanced pedestrian facilities		Brief	25/26			Regen	Castle Quay needs structural works.
Bay ny Carrickey revetment	Coastal erosion			23/24	Separate capital scheme		Climate + revetment	Awaiting budgets, however coastal defence likely to be pushed back
Chester Street	Resizing / refurbing		Check with estates on charging points	23/24			Car Parks	Awaiting parking review. Programme of electric charging points required.
Johnny Watterson / Ballafletcher Road	Wider traffic review & resurfacing			23/24			Highway	Subject to Police HQ review & 3rd party developments. Discuss with Kevin
Castletown Prom revetment	Coastal erosion			23/24	Separate capital scheme		Climate + revetment	Awaiting budgets, however coastal defence likely to be pushed back

Lord Street & Fort Street	Faciliate new crossings, roundabouts, junctions		Study	24/25	Separate capital scheme	Regen	Split Parade Street into separate scheme, needs a crossing siting (active travel?).
Strathallan Rock armour	Coastal erosion	3-5 years		24/25	Separate capital scheme	Climate + revetment	Awaiting budgets, however coastal defence likely to be pushed back
Peel Promenade refurbishment		10-15 year	Brief, options study	24/25		Regen	Issue with fines washing out. Any prom works will follow the rock armour scheme.
Reneurling to Douglas Road corner	Reconstruction of carriageway		Brief	24/25	Separate capital scheme		
Colby Level through to Colby village	Reconstruction with some overlay		Brief	24/25	Separate capital scheme		
Bucks Road into Woodbourne Road	Improved cycle/pedestrian facilities. Carriageway also needs reconstructing (concrete slabs failing). Footways would suit higher quality than asphalt.		Brief	25/26		Regen / Active Travel	Would suit multiple palettes / standards across the length (asphalt / tegula /granite). Consider with the other main Douglas roads. Movement plan required for Douglas
Quarterbridge	Junction study and reconfiguration		Feasibility	25/26		Traffic	Eastern plan
Tromode Bridge	Re-align/widen, install parapets		Brief	25/26		Structures	
North Quay	Traffic/place review around new development	Long term	3rd party	25/26		Regen	Dependent on 3rd Party Works
Barregarrow	Area of reconstruction TBC		Brief	25/26	Separate capital scheme		Issue with a threshold for a gate - if landowner will agree to blocking this up scheme would be considerably easier.
Ramsey - Bride Road revetment	Coastal erosion. Following JBA report. Approx 1600 m	5-10 years	Feasibility	26/27	Separate capital scheme	Climate + revetment	May not be feasible based on assets saved.
Castletown - traffic schemes around KWC/Rushen developments	New recreational site proposed for King Williams or Rushen. Associated traffic improvements.	5-10 years		26/27		Traffic	Awaiting 3rd party scheme
King Edward Road			Brief	26/27	Separate capital scheme		Review wider options here. Areas with draiange issues. Has the potential to ease traffic through Onchan village.
Ballaleece Bridge	Re-align, install parapets and reconstruct		Brief	27/28	Separate capital scheme	Structures	Parapet incursions rarer in recent times since moving of the speed limits.
Ramsey - seawall	Coastal overtopping. Following JBA report. Approx 1370 m	5-10 years	Feasibility	27/28	Separate capital scheme	Climate	Area of SSSI which precludes works in this area. If this habitat is damaged by natural forces scheme can follow.
Residential Roads				Annual	Residential Roads	Highway	
Derbyhaven Breakwater				?			Planning in progress (was discussions of withdrawing it, however it should remain in). Sprayed concrete is still the preferred solution
Glen Road, Laxey				?	Climate change		Gretch veg culvert, in progress.
Ramsey Crossroads			Study			Traffic	Discuss with Kevin, see when Matt B has planned.
Parking Zones	Review signage and areas					Car Parks	Linked to parking strategy
Governor's roundabout sliproad	TT course bypass at governor's	10-15 years				Traffic	May not be feasible. Dependent on TT access road also.
Albert Street & Parsonage Rd							Awaiting 3rd party scheme which are both on hold (bus/tram interchange & Marina scheme)
Castletown - Alexander Road crossing			Brief			Traffic	
Avondale Junction, Onchan	Junction renewal					Traffic	Has been timing changes that have improved the situation. Longer term - consider redevelopment line for planning conditions. Following movement strategy.
QE2 crossing					Active travel		Was this under Active Travel?
Airport gateway	Traffic review of roundabout						
Station Road, Ramsey	From Bircham Road to Borwing (past the bakery). Reconstruction needed - align with water main works.				SHM		