



Programme Status Summary

This month's overall Transformation Programme Rating - AMBER


Critical Restructuring Projects




Establish Manx Care



Improve Legislative Framework



Governance and Accountability



New Funding Arrangements


Arrow indicators

↓ Decline on last month's status update

↑ Improvement on last month's status update

..... No change on last month's status update


Enduring Transformation Projects




Information and Digital




Needs Assessment



Pathfinders (Care Pathways & Service Delivery Transformation)




Primary Care at Scale



Quality Regulation





Air Bridge




Workforce and Culture

RAG status definitions  Delivery is on track

 Delivery appears feasible overall but significant issues exist requiring management attention

 Delivery of the project appears to be unachievable/or is in significant doubt. Likely to impact delivery of Manx Care

 On Hold (due to COVID-19)