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Introduction by Hon Lawrie Hooper MHK, Minister for Health and Social Care Foreword by Interim Chief Secretary

Welcome to the annual report of our Health and Care Transformation Programme.  

The Health and Care Transformation Programme, sitting within the Cabinet Office, has continued 
in its aim to deliver the full package of 26 recommendations set out in the independent health and 
social care review conducted by Sir Jonathan Michael in 2019, in order to achieve a financially and 
clinically sustainable, high quality health and care system for the Isle of Man. The two previous 
annual reports issued by the Programme have detailed the critical work carried out so far across 
all projects, but in particular, outlined how the Programme laid the foundations for the future, 
through the creation of Manx Care which went ‘live’ on 1 April 2021, responsible for the delivery 
of health and care services, and the establishment of a redesigned DHSC, responsible for policy, 
strategy, legislation and assurance of delivered services. 

As noted, Sir Jonathan Michael set a package of 26 recommendations for us; each of which are 
important and the Programme will ensure with the entirety of its focus that all are satisfied. 
Subsequent to the important restructuring steps which have taken place, this year, the Programme 
has continued to progress against all projects and their associated recommendations, such as 
enabling a contract between the DHSC and Care Quality Commission (CQC) marking the start of 
the Island’s first comprehensive and systematic external inspection regime for our health and care 
services, and partnering with Great North Air Ambulance Service (GNAAS) to deliver a Helicopter 
Emergency Medical Service (HEMS). The ‘Undertake Needs Assessment’ project has also created 
an agreed approach and new team to deliver the National Joint Strategic Needs Assessment 
programme and agreed topics for 2022/23 with the Isle of Man Government’s Chief Officer 
Group (COG), representing all Departments in, as Sir Jonathan required, a full cross-Government 
approach. 

To keep building on this work and continue to work towards the full delivery of all the 
recommendations of Sir Jonathan Michael’s report, a continuous and focused drive on our clear 
aims and objectives will be needed. The transformation of our health and care services cannot 
be completed by the Programme working in a silo, and we intend to continue with the successful 
collaboration across a range of organisations, Government departments, stakeholders and the 
public, to ensure the Programme completes the challenging tasks set out in the recommendations. 
The goal of developing a high quality, efficient, sustainable, person-centred health and care 
services, to be provided as locally as appropriate, is at the very heart of Sir Jonathan Michael’s 
report and we will continue to work together to achieve this collective aim. 

I would like to take this opportunity to pay recognition to all of the staff and colleagues, partners, 
stakeholders and the public who have worked hard for and engaged with the Programme to date 
– I hope this continues in the future.  

For now, I hope you find this report valuable. 

Best wishes

 

 
Caldric Randall
Interim Chief Secretary

To The Hon Laurence David Skelly MLC, President of Tynwald, and the Hon Council and Keys in 
Tynwald assembled. 

I am pleased to provide to Tynwald and the people of the Isle of Man the third annual report of 
the Health and Care Transformation Programme. This report outlines the progress made towards 
implementing the package of recommendations set out in Sir Jonathan Michael’s Final Report, 
which were accepted in their entirety by Tynwald in 2019. 

Having taken on the role of the Minister for Health and Social Care in October last year, I assumed 
the Chairmanship of the Health and Care Transformation Political Board during the course of its 
third year. By this time, the Transformation Programme had put in place the key strategic building 
blocks needed to enable the broader transformation of our health and care system, notably with 
the establishment of Manx Care on 1 April 2021. 

The past year has seen the Programme continue to work with Manx Care and the redesigned 
DHSC to support the first year of this new delivery model, and at the same time, the Programme 
has been looking forward, increasing the focus on service delivery transformation. 

Much of the work to date has been behind the scenes but the past year has seen the introduction 
of a number of changes which will, in time, more directly improve the lives and health and care 
outcomes of people of the Isle of Man. An example of this is the six-month trial of the Isle of 
Man’s enhanced emergency air bridge that is now underway. 

As the Programme progresses, we will start to see a greater impact on people’s direct experiences 
with the health and care system on the Island.  For me, we are now entering perhaps the most 
important part of transformation, as we start to see these improvements on the ground. 

Although we all wish to keep fit and well, we are all potential service users of health and care 
services at some point, if not now, in the future, and so all have an interest in how these operate. 
I look forward to seeing further noticeable improvements in the care available to the people of the 
Island as the Programme enters its fourth year. 

Listening to service users across health and care and continuing to put the people of the Isle of 
Man at the centre of everything we do was emphasised by Sir Jonathan in his Final Report and 
is critical to the successful delivery of the Transformation Programme. There has already been 
much change that the public has so actively and helpfully engaged with so far, and I would like to 
encourage this to continue as the Programme continues with its work. 

With this, I would like to thank all those who have contributed to, and supported, the Programme 
to date; I hope that this support, together with further positive changes, will continue during the 
next year and beyond.

Very best wishes 

 
Hon Lawrie Hooper MHK 
Chair, Health and Care Transformation Political Board
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Comment by Sir Jonathan Michael, Independent Adviser

I am delighted to be able to comment on this third annual report of the Isle of Man’s Health and 
Care Transformation Programme.

The 2019 decision by the Government and Tynwald to endorse my Final Report and accept the 
package of 26 recommendations was both brave and seminal. That decision committed the 
Government to a radical and fundamental transformation of the Island’s health and care system. 
This Programme was never going to be easy or quick and would require the establishment of new 
organisations, new ways of working and a change in behaviour and culture across all services. 
Importantly, it also required a greater degree of collaborative working across and between 
Government departments, Manx Care and the private charitable and voluntary sectors; all of which 
were essential components of a complex system. This collaborative approach will be important as 
the Transformation Programme and its partners across the system continue to deliver all the inter-
related recommendations in the Final Report.

I am delighted that progress continues to be made. The establishment of Manx Care and its 
subsequent bedding down as an arms-length delivery organisation has progressed well, although 
resolution to some of the real challenges faced will take time.  The start of the emergency 
helicopter air bridge will offer game changing opportunities to improve the care and outcome for 
the sickest patients. The support of the Care Quality Commission will provide the public service 
users and service providers with reassurance as to where services are working well and guidance 
where improvement is needed. The successful delivery of high-quality health and care services is 
dependent on a skilled and dedicated workforce.  Effective modelling, recruitment and retention of 
the workforce is essential for the Isle of Man to attract and retain the best staff. There is more to 
be done in this regard.

Last autumn I provided the new administration with a progress report on the Transformation 
Programme, in which I referenced the many areas where good progress was evident, but also 
identified those areas where more effort or a different approach was needed. I am pleased that 
some progress is being made with these difficult issues; however, both an effective Primary 
Care at Scale system and the Manx Care Record need more work in order to deliver the longer-
term transformation, to which both are essential components. The successful delivery of the 
vision contained in my Final Report will continue to require time and proper resourcing, together 
with the continued engagement of the dedicated staff across all sectors of the services and the 
Transformation Programme itself. It will also require the continued support and commitment of 
Government and Tynwald.

I am, however, pleased to see the continued progress against my recommendations contained 
within this report.  

 
Jonathan Michael
Independent Adviser to the Health and Care Transformation Programme and author of the Final 
Report of the Independent Review of the Isle of Man Health and Social Care System

Summary

Background:

The Health and Care Transformation Programme (“the Programme”) has continued to implement 
the recommendations set out in Sir Jonathan Michael’s Independent Review of the Isle of Man 
Health and Social Care System Final Report (“the Report”)1, which were accepted in full by 
Tynwald. The Cabinet Office, Treasury and DHSC were subsequently collectively mandated to 
complete the work necessary to implement the recommendations in full. In accordance with 
the Report, the Programme remains within the Cabinet Office and reports directly to the Chief 
Secretary. 

The first year of the Programme was focused on setting up the appropriate governance for the 
Programme and establishing the respective individual projects, along with laying the foundations 
for the intended structural changes to the health and care system required in the second year. 

The second year of the Programme saw the establishment of the Island’s new health and care 
system, with Public Health based in the Cabinet Office from April 2020 (enabling its advice and 
guidance to reach across Government), Manx Care, the new public service organisation working 
at arm’s length from the redesigned DHSC, the rest of Government and from Tynwald (responsible 
for the delivery of health and care services) following a period of shadow form, and the DHSC 
(responsible for policy, strategy, legislation and assurance) from April 2021. The separation of 
policy from the delivery of care brings a transformative shift in the structures around care. This 
restructure and work in other areas of the Programme paved the way for increased focus on 
service delivery in order to more directly improve the ways that the Island’s health and care 
services are provided, which has been a focus for the Programme over the past year. 

Details on the purpose of and progress made by each project since the last annual report, as well 
as key deliverables for the next 12 months, are included at Annex 1, with the correlation between 
Sir Jonathan’s recommendations and the Programme and its projects included at Annex 2. 

Whilst there remains significant work to do, which is often complex and necessarily phased, 
the section below identifies many areas of progress made by the projects in the past year. We 
believe that some very significant and valuable achievements have been made, which should be 
acknowledged. 

Programme progress – June 2021 to April 2022:

The work of the External Quality Regulation project has taken a significant step towards 
delivering on a key recommendation of the Report2. The project has enabled a formal agreement 
between England’s Care Quality Commission (CQC) and the Island’s DHSC to develop a system 
of independent inspections of Manx Care (delivered or contracted) services and to undertake 
baseline inspections of a broad range of health and care services. This will provide assurance to 
Government and the public about the standards and quality of those services, and highlight good 
practice and any areas that could be further improved. As this is the first time that this broad 
systemic approach to inspection of services has occurred on the Island, pilot inspections to enable 
testing, feedback and amendment have also been completed, with further pilots planned, ahead of 

1 Link to Sir Jonathan Michael’s Final Report: https://www.gov.im/media/1365879/independent-health-and-social-care-review-final-report.pdf

2 Recommendation 3 of Sir Jonathan Michael’s Final Report – Services provided directly or indirectly by Manx Care should be inspected regularly by 
independent, external quality regulators, with a report to the Manx Care Board and to the DHSC.

https://www.gov.im/media/1365879/independent-health-and-social-care-review-final-report.pdf
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the inspection of all services within CQC’s contract within the 2022/23 financial year. 

However, CQC are not qualified to inspect all the services delivered or commissioned by Manx Care 
and, as a result, to ensure comprehensive arrangements, other inspection providers are sought.  
As such, the project has explored options for these areas and agreed an approach in order to 
secure arrangements with suitable providers, so that inspections can be carried out across Manx 
Care by April 2023. 

The establishment of the new Helicopter Emergency Medical Service (HEMS), achieved by the 
Air Bridge project tasked with delivering Recommendation 133 represents a significant landmark 
achievement for the Island and its future delivery of health and care, particularly for those who 
have suffered significant trauma or serious illness. Further to Great North Air Ambulance Service 
(GNAAS) entering into contract with Manx Care to deliver services, a trial commenced in March 
2022 for a period of six months. The HEMS will enable critically ill patients to benefit from flexible 
and reactive transfer times to trauma or other specialist centres in the North West of England, in 
addition to the expert skills and knowledge of the GNAAS specialist doctor and paramedic teams 
who are highly experienced in the delivery of pre-hospital trauma care. This will enable the most 
critically ill patients to receive the best care as soon as possible. Sir Jonathan noted in his recent 
Review Report4 that one of the long-standing challenges for the Island has been how best to care 
for those patients who need urgent specialist treatment that cannot or is not most appropriate to 
be provided on the Island. As such, the introduction of the HEMS is a significant advancement. 
During the trial, careful monitoring and consideration will be given to determine how successful 
the service is and to enable decisions to be made about its continuation and further opportunities 
to use this new service more widely within appropriate health service delivery. 

Significant headway has also been made by the Undertake Needs Assessment project. This project 
is tasked with building an evidenced-based understanding of the current and future health and 
care needs on the Isle of Man, as part of a wider assessment of the needs of our population, 
to enable the health and care system to plan services that meet the needs of the people for 
the future. The team to lead the National Joint Strategic Needs Assessment programme is now 
fully resourced and has developed the detailed process to fulfil its purpose. The topics to be 
addressed will be prioritised based on what the Isle of Man needs, and the output of the reviews 
will inform policy and strategy decisions across Government. Led by Public Health, this process 
is undertaken with Chief Officers representing all parts of Government (acting as the Strategy 
Board), who have been charged with the responsibility for collaboration and, significantly, delivery 
of the assessments. Two important areas for examination have been determined (Ageing Well and 
Starting Well/Developing Well) for 2022/23 and agreed by the Strategy Board. These chapters, 
topping and tailing the life’s course, were chosen due to the detrimental effects poor experience in 
either of these two critical aspects can have across the population, with the consequential impact 
across society.
 
Another critical topic has also been progressed by the Programme during the year through the 
Nursing and Residential Care workstream, to identify a range of potential options for a financially 
sustainable solution that is equitable and offers appropriate availability of care. This work strand 
is supported jointly by the Care Pathways and Service Delivery Transformation and New Funding 
Arrangements projects and considers both the service and funding models for nursing and 
residential care, and the important element of home care as a viable alternative option to manage 
demand on care homes, to ensure that the provision of this care is sustainable for the future. 
The team is looking at examples of successful practice to help improve models of care, enable 

people to be independent for longer and make care more affordable in the long term, requiring a 
balance between affordability for the user/families and the tax payer. Building on previous work, 
the team is exploring funding options to ensure nursing and residential care is adequately funded, 
financially sustainable and satisfies future demand alongside any changes to service provision. 
The workstream intends to launch wide consultation and work closely with senior Government 
stakeholders, politicians, third sector and external specialists, to ensure this important topic is 
thoroughly and comprehensively progressed, ensuring a sound and sustainable approach for the 
Island and those who need such services in the future. 

In addition to undertaking modelling for enhanced home care, nursing and residential care to 
inform options and potential solutions to this complex and wide-ranging need, progress has been 
made by the New Funding Arrangements project on other strands of works, all geared towards 
achieving a health and care system that plans for the future, is affordable, financially sustainable, 
and delivered to an agreed set of standards, contracts and mandate. The project has continued 
to progress work on the five year financial forecast for the system to inform the future health and 
care funding model. Work has also progressed on development of the dynamic funding model 
to aid the examination of potential service changes and future costs (increases and decreases) 
over the next five years. Covering the entirety of the health and care system, this model will help 
determine the financial baseline of health and care today and will be maintained and used going 
forwards to capture the impact of potential or agreed changes within service delivery. 

The Programme’s work around Information and Digital has been separated into three projects – 
Data/Business Intelligence, Information Governance and the digital aspect, primarily the Manx 
Care Record – with the aim of improving management, reducing delays and increasing the ability 
to deliver the significant work required in this area. The creation of the Manx Care Record – 
envisaged to be an overarching and integrated digital care record that provides relevant staff 
across health and care with access to key data to facilitate the efficient delivery of care and 
enable the provision of higher quality services – has made some progress during the year. This 
was achieved through an independent and evidence led options appraisal and clear next steps in 
order to help guide the definition of detailed requirements (and therefore specification) and then, 
subject to approvals, proceed with a procurement and progression to contract award. 
 
A step change has been made in the comprehensive delivery of clinical coding in secondary 
care. The procurement for a design for a new data warehouse to improve access to data and its 
availability has also commenced, and the completion of an initial core data set. Both of these are 
key components to the effective planning, running and management of services.  

In relation to Information Governance, some progress has been made towards reaching the 
relevant recommendation5 through supporting the development of key documentation for DHSC, 
Public Health and Manx Care, as well as a comprehensive analysis and detailed recommendations 
report. 

This recommendations report focuses on the current position and areas for action, in order 
to inform the approach to improvement and full compliance with all aspects of Information 
Governance across the health and care system. With this, and with the separation of the projects, 
the Programme has also undertaken the revisions of project plans and resource models to ensure 
suitable capacity to deliver each of the three projects together with advisory groups to help guide 
the development and delivery of each aspect.  

The Care Pathways and Service Delivery project has made progress in the second half of the year, 
with significant work undertaken to deliver strategic business cases for Urgent and Emergency 

3 Recommendation 13 of Sir Jonathan Michael’s Final Report – Manx Care should deliver an enhanced 24/7 emergency air bridge, allowing for 
patients to be stabilised locally and moved quickly and safely to contracted specialist centres.
4 Link to Sir Jonathan Michael’s Review Report: https://www.tynwald.org.im/business/opqp/sittings/20212026/2021-GD-0087a.pdf

5 Recommendation 21 of Sir Jonathan Michael’s Final Report – Ensure data sharing protocols and arrangements are reviewed, agreed and 
implemented in accordance with the Information Commissioner’s regulations and guidance.

https://giaccentre.org/what-is-corruption/ 
https://www.tynwald.org.im/business/opqp/sittings/20212026/2021-GD-0087a.pdf
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Integrated Care (UEIC), Eye Care, Diabetic Retinopathy Screening (DRS), Abdominal Aortic 
Aneurism (AAA) screening and for a number of cancer tumour sites. These strategic business 
cases outline the proposed high level new or revised care pathway and service models for the 
Island and the indicative costs and benefits in order for more detailed work to be undertaken, 
if approved, to fully cost and plan the implementation for final approval. The project has also 
delivered a findings report on an initial surgery focused service sustainability review, to help 
inform the important and fundamental considerations of the most appropriate means of delivering 
services in the future.

This progress has followed a delay due to a lack of sufficient suitably qualified available resources 
working on the project (appointment of external consultants and the availability of key skills in 
the internal team both now resolved), the need to deliver more detailed analysis than originally 
expected and, to a lesser extent, the availability for the engagement of stakeholders across the 
system. However, whilst some of these pressures are outside the control of the project (e.g. 
COVID-19 related staff shortages and clinical emergencies), those aspects referenced in Sir 
Jonathan Michael’s Review Report that can be influenced, have been addressed through senior 
practitioners working on the project, contract terms for external support and planning that takes 
into account clinical rotas etc. These are actively monitored to ensure continued progress.  

The Primary Care at Scale6 project, which aims to implement a way of working that connects all 
elements of primary care to facilitate joint delivery, has progressed two key elements over the 
past year. Firstly, the future Model of Care (i.e. how service users will be supported differently 
in Primary Care) and secondly, the future Primary Care at Scale Operating Model (i.e. how the 
system will operate differently within and between Manx Care and Primary Care organisations) to 
deliver this new model of care. Although the full transformation of the Primary Care system will 
require several years to deliver, the team have been, and will continue to work towards, delivering 
immediate improvements for service users. There have been complications to delivery over the 
past year, such as with the planned prototypes (allowing Dermatology and Physiotherapy services 
to be provided within GP surgeries) which have, regrettably, been delayed due to the need to 
improve information governance standards of compliance mitigations. This has been prioritised 
within the Programme to be addressed with Manx Care and others.

The Primary Care at Scale project has also updated the baseline Primary Care at Scale Strategy7. 
This strategy provides a roadmap to delivery, including how Primary Care organisations will work 
collaboratively with Manx Care to provide integrated joined-up care for its service users. It will 
support the delivery of the overall Primary Care vision: to help people manage their health needs 
to live healthy, happy lives and deliver care at the right time, in the right place and in the most 
appropriate way. 

In response to Sir Jonathan’s Review Report, the Primary Care Network (PCN) (of GPs) has 
undertaken consideration of its governance plans and the project continues to work with the PCN, 
and other areas of Primary Care, to ensure that there is alignment within and between those 
organisations and Manx Care. 

Following the successful delivery of the Manx Care Act 2021, the Improve Legislative Framework 
project continues to progress the modernisation of legislation required by the Report.  The 
project has worked with DHSC to deliver and publicly consult8 on a number of sets of interim 

6 Recommendation 15 of Sir Jonathan Michael’s Final Report – The Isle of Man should establish a model for delivering primary care at scale, since 
further and deeper collaboration within primary care is necessary to deliver current services and provide additional local services, lists the benefits 
of this approach
7 Link to Primary Care at Scale Strategy (February 2022): https://www.gov.im/media/1376415/primary-care-at-scale-detailed-strategy-feb-22.pdf - 
this revised iteration of the detailed Strategy for Primary Care At Scale was approved by the Transformation Board in March

8 Link to Consultation report on Interim Complaints Regulations: https://consult.gov.im/health-and-social-care/consultation-on-short-term-changes-
by-regulation/

Complaints Regulations to deliver reform in that area ahead of the National Health and Care 
Service (“Reform”) Bill. The work on those Regulations identified a need for a bespoke Bill (Manx 
Care (Amendment) Bill 2022), which the project has developed with DHSC and the Attorney 
General’s Chambers. The project has made progress on the policy development for several aspects 
of the Reform Bill during the year but this has been slower due to the requirements of the interim 
Complaints Regulations and resource limitations within the project and DHSC. Once the interim 
Complaints Regulations and Manx Care (Amendment) Bill are delivered, the project will focus on 
the Reform Bill as the crucial piece of modernising legislation. The project also supports projects 
across the Programme that discover missing legal enablers required to modernise and improve 
current service provision. 

Following the Governance and Accountability project’s delivery of the corporate governance and 
proposed clinical and care governance framework during the last year, activity during this year 
has focused on supporting Manx Care with their roadmap for Clinical and Care Governance, which 
they have made significant progress towards delivering against.  The project and Manx Care are 
finalising the areas of support needed and ongoing reporting requirements in order to ensure the 
recommendation is delivered in full. 

The Workforce and Culture project has made significant strides over the past 12 months, firstly 
embarking on an initial fact-finding phase, which was crucial to understand the current situation 
for Manx Care in terms of its structure, processes, people and culture. This has informed the 
project’s approach to the priorities and engagement with Manx Care staff over the past year. 
A significant focus for the project has been relating to retention of staff through improving 
staff morale, satisfaction and motivation, with activities including, but not limited to, wellbeing 
initiatives, staff surveys and a review of the current appraisal system/process. Building on the 
work undertaken in the first year and equipped with the knowledge gained, workforce planning 
will be the focal point next year as the project seeks to ensure Manx Care has the right staffing 
levels for the future, as well as ensuring the service can recruit and retain high quality individuals. 

Finally, the Transformation Programme Management Office (TPMO), with its focus on leading the 
cross cutting workstreams and the overarching governance and reporting of the Programme, has 
continued in its role as the central coordinator for the Programme. In addition, the Transformation 
Change Leadership Course, led by the Programme’s Independent Clinical/Professional Adviser, 
commenced in October 2021. This represents the first education and training course for health, 
social and third sector professionals on the Isle of Man, with the specific aim of supporting the 
development of skills and competencies in transformational change leadership. Bespoke to the Isle 
of Man, this course is designed to equip cohorts of health and care professionals on the Island to 
be able to innovate, enable change, and help create new types of interdisciplinary collaboration 
for developing new ways of working and improve outcomes for patients and service users of 
services in the longer term and consist with the aims of the Programme. Thus far, the course is 
running successfully and several positive testimonials have been received. The current cohort of 
participants complete the course in June 2022. A review will be undertaken of the course and if 
ultimately considered successful, this could become an enduring programme with an approach of 
continuing development to enable an ever-increasing number of participants, in turn, benefiting 
service users in the medium and long-term.  
 
Challenges:

There have been some challenges throughout the year, which have affected the progress of the 
Programme to varying degrees. The impact of COVID-19 has continued to be felt, limiting - with 
good reason - the availability of our access to stakeholders and those whose input we require to 
progress the transformation of services. In particular, other pressures on clinical and managerial 
staff have impacted the Care Pathways and Service Delivery Transformation project in particular. 

https://www.gov.im/media/1376415/primary-care-at-scale-detailed-strategy-feb-22.pdf
https://consult.gov.im/health-and-social-care/consultation-on-short-term-changes-by-regulation/
https://consult.gov.im/health-and-social-care/consultation-on-short-term-changes-by-regulation/
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The pandemic also placed extra burden on our colleagues in the DHSC, the Attorney General’s 
Chambers and in particular Manx Care, limiting the extent to which they were able to provide 
input into transformational work. While these challenges remain, as a Programme are doing all we 
can to work in different ways to ensure we capture the critical input necessary to deliver, working 
with colleagues wherever possible and available. 

The Programme also experienced unforeseen delays in securing a number of resources critical to 
the progression of the Programme, which effectively meant that a number of projects within the 
Programme were working without – or with reduced – much-needed expert input for around six 
months. Notwithstanding that, the most significant resource shortages have been addressed and 
the teams are working very hard to expedite work to ensure the impact of any lost time is greatly 
reduced where possible.  

It is important to note that the Programme’s work, and the rate at which it is able to progress, is 
also dependent, in a significant way, on collaborative working with partners across Government 
and other stakeholders. The Programme recognises that the impact of volume and pace of change 
across the health and care system is a risk that requires management throughout the lifespan 
of the Programme. However, the Programme will continue to work hard with our partners across 
Government and beyond to address this balance, working in different ways as required to optimise 
the ability for this critical input to be secured. 

Next 12 Months:

The Programme’s ultimate aim is to deliver the full package of 26 recommendations made by Sir 
Jonathan Michael in order to help achieve a high quality health and care service that is clinically 
and financially sustainable. All 26 recommendations are of equal importance and each are being 
progressed at the fastest pace possible within the inevitable constraints that exist. That being said, 
some of the recommendations have been – and continue to be – more challenging than others 
to address, in large part due to the deep-seated, complex nature of the issues under review. The 
Programme will continue to progress the longer-term work, particularly the transformation of 
the delivery of services within the health and care system. The Programme will also continue to 
work collaboratively with Manx Care and the DHSC towards the common aim of delivering true 
transformation of the health and care services on the Island.

Careful consideration has been given to the future of the projects currently sitting in the 
Programme, by the Programme, the project teams and their nominated representatives (senior 
officers in Manx Care, DHSC, Public Health and/or Treasury as appropriate for each project) 
towards the medium to long term position of those projects as most should be transferred to the 
appropriate Departments at an appropriate agreed point. The Programme, being transitory by its 
nature, will continue to monitor, agree and appropriately plan the relevant stage at which projects 
should be transferred and embedded by a permanent organisation or closed. As such, the makeup 
of the Programme is likely to look different in the next year. 

Whilst much work has been completed to date across all projects despite the challenges faced 
by the Programme and those with which it works closely, there is clearly much more work to do 
to ensure Sir Jonathan’s recommendations are addressed in their entirety, which remains the 
Programme’s sole objective. Sir Jonathan’s earlier-referenced Review Report provided a useful 
reminder for areas where the Programme should work differently or harder and, as a Programme, 
we are keen to push forward with even more determination in the next year as we move to 
implementation and making tangible changes across the health and care system. 

A detailed view of the milestones for the Programme – the ‘Plan-on-a-Page’ (POAP)9 – is being 

maintained on our website, and the current version is included in Annex 1. These milestones 
demonstrate the Programme’s overall aims, however, it is important to recognise that it is likely 
that we will continue to uncover further challenges to overcome as detailed work is underway 
and new information comes to light, which may then impact both how, and by when, we 
ultimately deliver against each of the milestones, given the complex and wide ranging nature of 
this transformational work.  The POAP also indicates the intended timing for the projects that 
are appropriate to close or transfer to their longer term responsible organisations, given that the 
Transformation Programme is temporary, with a very clear set of purposes.  For the other projects, 
an appropriate closure or transfer date is not currently identifiable due to either the position of the 
project or having multiple longer term responsible organisations, and so the Programme will keep 
their closure/transfer under review.

Comprehensive transformation of health and care is a long term ambition and the ongoing 
continuous improvement of care and evolution of the health and care system will continue long 
past the duration of the Programme, whose focus is to deliver on the Report’s recommendations 
and enable the health and care system to continue toward the vision.  

The Programme will continue to provide an annual report to Tynwald to report on that progress. 

9 Link to April/May Plan on a Page (‘POAP’): https://www.gov.im/media/1376356/plan-on-a-page-april-may-2022.pdf

https://www.gov.im/media/1376356/plan-on-a-page-april-may-2022.pdf
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This section provides a brief overview of each project, progress made since the last annual 
report (therefore, progress covering June 2021 to April 2022 inclusive) and a summary of the key 
deliverables for the next reporting period.  Annual reports have been produced for the previous 
two years, identifying progress made by the projects over the respective years, available on our 
website10 and high level milestones for the longer term goals are outlined in the POAP on our 
website.   

Since the previous annual report, which reported 10 projects, there are now 12 projects. This is 
due to the Information and Digital project separating into three projects with the aim of improving 
its management, reducing delays and increasing the ability to deliver the significant work required 
in this area. This split was agreed by the Transformation Board in October 202111, and resulted 
in the following three projects - Data/Business Intelligence, Manx Care Record and Information 
Governance, considered below. Furthermore, the work around Nursing and Residential care, 
though not a project in itself, is included below.

1. Programme and Project Overview

1.1 Improve Legislative Framework
Purpose:
The project will address the gaps in the law as needed to underpin a safe and responsible health 
and care service for the Isle of Man, as highlighted in the Report. This project will determine the 
need for new or amended legislation, and work with the relevant stakeholders to take forward 
its introduction into statute. With an incremental approach to developing the revised legislative 
framework, the project was split into three parts:

Part 1: The Manx Care Act 2021 came into force in its entirety on 1 April 2021, establishing Manx 
Care and implementing some of the high-level recommendations within the Report, including a 
duty of candour and a duty to share information. Additionally, secondary legislation was prepared 
and laid before/approved by Tynwald as required to enable the establishment of Manx Care. 

Part 2: A framework National Health and Social Care Services (NHSCS Reform) Bill will be the 
main piece of legislation for the Island’s national health and care service, consolidating the 
National Health Service Act 2001, National Health and Social Care Act 2016 and Social Services 
Act 2011 and updating a number of other pieces of legislation. The project will deliver this Bill 
and subsequent pieces of secondary legislation to create a modern framework that can be more 
readily kept up to date. 

Complaints Regulations: In April 2021, the Department of Health and Social Care was required 
by Tynwald to review its Complaints Regulations. The Department was asked to include a 
clear procedure for handling complaints at the local resolution stage (where the service was 
provided) and at the independent review stage. The Transformation Programme is supporting the 
Department with these interim Complaints Regulations alongside Part 2 of the Project.

Annex 1 Programme and Project Overview – Objectives and Progress 

10 Health and Care Transformation Programme Annual Report 19-20 - https://www.gov.im/media/1369727/health-and-care-transformation-annual-
report-19-20.pdf; and

Health and Care Transformation Programme Annual Report 20-21 - https://www.gov.im/media/1373836/health-and-care-transformation-annual-
report-20-21.pdf

11 Extract of Proceedings of the meeting of the Health and Care Transformation Board on Wednesday 6 October 2021 - https://www.gov.im/
media/1375056/extract-of-proceeding-hct-board-6-october-2021.pdf

Part 3: The remaining legislative changes identified as gaps by the Report will be addressed 
separately, either after or alongside Parts 1 and 2, along with any other new areas identified as 
required through the wider work of the Programme not otherwise enabled prior to this phase.

Progress June 2021 to April 2022:
 • Completed review of the Complaints Regulations 
 • Public consultation on Complaints Regulations undertaken12

 • Eight sets of Complaints Regulations prepared and amended following public   
  consultation
 • Manx Care (Amendment) Bill drafted to provide vires required for the Complaints   
  Regulations ahead of the NHSCS Reform Bill
 • Ongoing development of the NHSCS Reform Bill

Aims May 2022 to April 2023:
 • Deliver interim Manx Care (Amendment) Bill and Complaints Regulations 
 • Finalise revised timescales for NHSCS Reform Bill following impact of interim   
  Complaints Regulations and identification of DHSC subject matter expert policy leads  
  and project resources
 • Continued development of the NHSCS Reform Bill
 • Continue to review legislative requirements arising from other Transformation   
  projects and undertake assessment of any legislative changes

1.2 New Funding Arrangements
Purpose:
The purpose of this project is to deliver a future funding model that supports increased demands, 
is linked to achievement of efficiency targets, enables future planning, offers value for money, and 
is affordable and financially sustainable. The development of the funding model for the Nursing 
and Residential Care work is also being delivered by this project in conjunction with the Care 
Pathways and Service Delivery Transformation project.

To deliver on the recommendations in the Report, the Project is split into the following five work 
strands:
 1. System Wide Efficiencies
 2. New Funding Formula
 3. System Funding Model
 4. Activity Based Costing
 5. Management Information

Progress June 2021 to April 2022:
 • Completed infrastructure changes in relation to training following establishment of  
  Manx Care
 • Development of models for the 2022/23 and beyond budget setting process for   
  DHSC and Manx Care 
 • Finalisation of dynamic funding model to enable the monitoring and planning of   
  services, costs and efficiencies 
 • Continuation of work on the five year financial forecast for the system with Treasury  
  to inform future funding model 
 • Detailed modelling and analysis around the financial options for home, nursing and  
  residential care, including high-level review of the incentives and disincentives within  
  Social Care benefits system

12 Link to Consultation report on Interim Complaints Regulations: https://consult.gov.im/health-and-social-care/consultation-on-short-term-changes-
by-regulation/

https://www.gov.im/media/1369727/health-and-care-transformation-annual-report-19-20.pdf
https://www.gov.im/media/1369727/health-and-care-transformation-annual-report-19-20.pdf
https://www.gov.im/media/1373836/health-and-care-transformation-annual-report-20-21.pdf
https://www.gov.im/media/1373836/health-and-care-transformation-annual-report-20-21.pdf
https://www.gov.im/media/1375056/extract-of-proceeding-hct-board-6-october-2021.pdf
https://www.gov.im/media/1375056/extract-of-proceeding-hct-board-6-october-2021.pdf
https://consult.gov.im/health-and-social-care/consultation-on-short-term-changes-by-regulation/
https://consult.gov.im/health-and-social-care/consultation-on-short-term-changes-by-regulation/
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 • High level design of governance requirements for the proposed 3-5 year funding   
  formula approach now drafted and ready for stakeholder review in the    
  months ahead
 • Progressed the initial benchmarking of current Manx Care productivity metrics report  
  drafted for stakeholder review 

Aims May 2022 to April 2023:
 • High-level review of the incentives and disincentives within GP contracting 
 • Complete high-level business case for preferred funding formula
 • Formal hand over of dynamic system model 
 • Summary report outlining proposed framework and roadmap for development of a  
  long term systematic approach to activity-based costing for acute and non-acute   
  settings
 • Summary report outlining proposed framework for management information
 • Further to the modelling and analysis completed, produce option recommendations  
  around home, nursing and residential care 
 • Patient level costing reporting framework defined
 • Interrogate financial aspects of service transformation to ensure full costings/savings  
  and benefits defined, monitored and delivered (or otherwise)
 • Proposed management information reporting framework
 • Establish activity based costing to improve financial visibility

1.3 Care Pathways and Service Delivery Transformation
Purpose:
The purpose of this project is to deliver evidence based, integrated care pathways. For each 
pathway that we have been asked to review, we look at the current service, what change could 
be made to improve it (in line with international best practice but recognising the Manx context), 
what the costs and practical implications of the proposed changes will be for review and initial 
approval, before moving into more detailed design and implementation planning. It is inevitable 
that the introduction of such changes will not always be quick or at no cost, but it will help 
ensure that the services provided are both clinically and financially sustainable, in line with the 
manner intended in the Report. The project will also establish how and where services should 
or must be provided to best support patient safety and quality of care. This will be determined 
against defined standards through a service by service review. The aim is to ensure that the most 
appropriate (clinically, operationally and financially) health and care services are provided in the 
most appropriate setting and by the most appropriate person at the most appropriate time, in a 
sustainable way, in line with the manner intended in the Report.  

Progress June 2021 to April 2022:
 • Revised strategic business cases for new care pathways for Eye Care and UEIC   
  supported by Transformation Board
 • AAA and DRS Screening Business cases drafted in partnership with Public Health and  
  Manx Care to support Prevention and Healthy Lifestyles - submitted to DHSC   
  for consideration prior to Transformation Board
 • Methodology for Service Sustainability Reviews (SSRs) designed, approved, and   
  implemented for surgical services 
 • Supported the work around Nursing and Residential Care submitting initial service  
  changes to inform options paper (together with financial options and modelling) 
 • Continuation of a pilot of a Minor Eye Conditions Service (with the Primary Care at  
  Scale project), linked to Eye Care business case outcomes
 • Business cases for three cancer tumour site specific care pathway (Skin, Upper and  
  Lower GI) drafted and submitted for review prior to Transformation Board approval
 • Commenced development of pathways, and subsequent business cases for further  

  cancer tumour sites
 • Business case for Children and Young People with Continuing Care Needs (CYPCCN)  
  drafted and submitted for review prior to Transformation Board

Aims May 2022 to April 2023:
 • Continuation of the work on Early Identification and Intervention (EII) (DRS and AAA  
  are both screening business cases that form part of EII)
 • CYPCCN Business Case approved for implementation
 • Skin, Upper and Lower GI Cancer Tumour Site business cases approved for   
  implementation
 • Remaining nine Cancer Tumour Sites pathways to be proposed with business cases  
  and implementation plans
 • Enabling implementation of business cases by Manx Care, with Eye Care expected to  
  be well advanced 
 • Continued work around SSRs, working closely with Manx Care as the findings of this  
  work are studied and next steps considered/explored
 • Develop implementation plans for further pathways (Diabetes, Cardiology, Stroke,  
  next phase of UEIC) subject to Manx Care’s prioritisation 

1.4 Establish and Embed Governance and Accountability Framework
Purpose:
The purpose of this project is to create a clear and systematic governance and accountability 
framework, covering the DHSC, Manx Care and associated functions. The outstanding 
responsibility of this project, following the restructure of the health and care system, is to ensure 
a clinical and care governance framework is established in line with the Report, which in turn has 
responsibility to the Manx Care Board.  

Progress June 2021 to April 2022:
 • Continued working with Manx Care following finalisation of Manx Care’s Governance  
  roadmap, the delivery against which has made significant progress in recent months  
  on a range of aspects13

 • Progressed mandatory training elements of the roadmap through Workforce and   
  Culture project
 • Enabled appointment to some interim roles that are key for clinical and care   
  governance 

Aims for the next 12 months:
 • Finalise approach (with Manx Care) and then enable and ensure the establishment   
  and embedding of a clinical and care governance framework aligned with the Report
 • It is anticipated that this project will transfer to Manx Care during the next 12   
  months, subject to confirmed availability of resources and supporting implementation  
  plans 

1.5 Undertake Needs Assessment
Purpose:
The objective of the Undertake Needs Assessment project is to look at the process for conducting 
a programme of health and care needs assessments which will review the current and future 
health and wellbeing needs of the local population, to inform and guide the planning, mandating 
and delivery of health, wellbeing and social care services.

Progress June 2021 to April 2022:

13 Link to Quality Governance Development Roadmap 10 Point Plan - Summary Status Report (dated 1 March 2022): https://www.gov.im/
media/1376052/board-papers-050422-public-compressed.pdf#page=18

https://www.gov.im/media/1376052/board-papers-050422-public-compressed.pdf#page=18
https://www.gov.im/media/1376052/board-papers-050422-public-compressed.pdf#page=18
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 • Established team to lead the National Joint Strategic Needs Assessment programme
 • Developed the detailed process and established an annual cycle for the National   
  Joint Strategic Needs Assessment programme
 • Held scoping workshops with expert stakeholders, and reviews with research and  
  data analysts to determine the viability of suggested topics
 • Established Chief Officers Group (COG) as the Strategy Board for the National Joint  
  Strategic Needs Assessment programme and agreed Terms of Reference 
 • Prioritisation of chapters completed and agreed with COG, with chapters for   
  progression in the next two years chosen
 • National Joint Strategic Needs Assessment Programme launched

Aims May 2022 to April 2023:
 • Complete preparation for full roll-out, including education, support and engagement  
  across and outside of Government
 • Deliver on the topics for 2022/23 as defined with COG: 
  o Starting Well / Developing Well  - main focus on adverse childhood   
   experiences with additional pieces of work on Breastfeeding, Childhood   
   Healthy Weight, Smoking in Pregnancy, Infant Mortality, Unintentional   
   Childhood Injuries  
  o Ageing Well – Staying Healthy for longer, Maintaining Independence, Being  
   Part of a Community, Additional Challenges
 • Continued collaboration with the Nursing and Residential Care workstream, as well  
  as Primary Care at Scale’s Population Health Management
 • Project is to formally transfer over to Public Health as its long term owner (reporting  
  back and continuing to work with the Transformation Programme)

1.6 Data/Business Intelligence
Purpose:
This project will develop the systematic and accurate capture of information in a core data set as 
part of the wider Business Intelligence team in Manx Care. This will hold all data held by Manx 
Care to aid efficiency, automation, reporting and, by extension, informed decision making. The 
project has started work with a new partner, bringing a strategic solution to clinical coding – 
where information collected about patients during hospital appointments, time on the wards and 
surgical procedures is translated into a widely recognised coding system.

The project is responsible for delivery of: 
 • Recommendation 23 (core data set) and 24 (systematic and accurate capture) 
 • Information Strategy 
 • New Clinical Coding regime (Transformation Programme funded) and ongoing clinical  
  coding (Manx Care funded)

Other ongoing work includes establishing:
 • Integrated Performance Report Metrics for Manx Care reporting internally and to   
  DHSC against the Mandate 
 • Current Pathfinder Metrics, i.e. metrics to support cancer request 
 • CQC Metrics for external inspections 

Progress June 2021 to April 2022:
 • Delivered initial Manx Care core data set 
 • Published data dictionary for data set v1.0
 • Planned approach to and content of core data set v2.0 
 • Procurement of Clinical coding (acute) delivery partner 
 • Commenced strategic delivery of coding and data improvement (clinical coding)

 • Successfully delivered data sets for various aspects of the Transformation    
  Programme
 • Completed specification for procurement of Data Warehouse design and delivery

Aims May 2022 to April 2023:
 • Address data requirements for aspects of the Transformation Programme, including  
  the Care Pathways and Service Delivery Transformation and Needs Assessment   
  projects, as well as CQC
 • Approve recommended solution data warehouse and commence delivery
 • Make available Health Outcome Framework (HOF) Reporting
 • Establish the core data set (v2.0) and publish data dictionary 
 • Project is to formally transfer over to Manx Care as its long term owner (reporting  
  back and continuing to work with the Transformation Programme) 

1.7 Manx Care Record
Purpose:
This project aims to implement the Manx Care Record (MCR), an overarching digital care record 
that provides appropriate staff from all parts of health and care with access to key data from each 
relevant system used in the delivery of care. This will improve efficiency and enable the provision 
of higher quality services, and the vision embodied in Sir Jonathan’s Report is not possible without 
timely and accurate clinical data; thus, it is imperative that a solution is found. 

Progress June 2021 to April 2022:
 • Completed high level aims for the Manx Care Record and published prior information  
  notice to inform considerations 
 • Established the Manx Care Record Advisory Board to help inform and guide the work  
  of the project 
 • Procured and delivered a detailed independent options appraisal following    
  engagement and research, based on global experience and expertise 

Aims May 2022 to April 2023:
 • Develop outline business case, funding approach and output based specification for  
  approval
 • Undertake procurement (subject to approvals) to award contract 
 • Upon awarding of contract, the intention is for this project to formally transfer over  
  to Manx Care as its long term owner (reporting back and continuing to work with the  
  Transformation Programme)

1.8 Information Governance
Purpose:
This project aims to achieve data sharing protocols and arrangements (recommendation 21) 
through ensuring the ability to achieve GDPR compliance for Manx Care, the DHSC and the 
Public Health Directorate, and secure the foundations for a sustainable information governance 
framework. 

Progress June 2021 to April 2022:
 • Information Governance Advisory Board established
 • Supported significant progress towards completion of GDPR activity in DHSC, Public  
  Health and part of Manx Care 
 • Completed detailed findings report on information governance and data protection  
  compliance in the health and care system including recommendations 
 • Prepared joint action plan with resources for delivery by the responsible    
  organisations supported by the Project
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Aims May 2022 to April 2023:
 • Establish and approve information governance frameworks and compliance measures
 • Approve and implement an information governance training plan
 • Recruit to resource gaps (short and long term)
 • Address the historic backlog of information governance work and compliance in a  
  sustainable way
 • Implement NHS Data Security and Protection Toolkit (DSPT) 
 • The timetable for formal transfer to Manx Care, the DHSC and Public Health (Cabinet  
  Office) as its long term owners (reporting back and continuing to work with the   
  Transformation Programme) will be reviewed and may occur, depending on progress

1.9 Primary Care at Scale
Purpose: 
This project aims to co-design and implement a new model for Primary Care on the Isle of Man. 
Core to this strategy is the establishment of a model that allows Primary Care services to be 
delivered collaboratively and at scale, providing a sustainable, high-quality, and user-centred 
service. The project will deliver the following outcomes across General Practice, dentistry, 
community optometry and community pharmacy: 

 • A Primary Care system that delivers more effectively to its service users by being  
  responsive, flexible, affordable and sustainable with a standardised approach in the  
  services it offers 
 • A key building block to delivering a wider integrated care model across the system
 • The ability to deliver Primary Care services collaboratively and at scale 
 • Support the delivery of personalised care closer to home, delivering the right care, at  
  the right time and in the right place 
 • Reducing unnecessary spend in high cost settings in the system through more   
  services being provided in a Primary Care setting 
 • A more dynamic workforce to support the delivery of complex Primary Care services
 • Organisational resilience, professional support, enhanced leadership and    
  management for those working within the system 

Progress June 2021 to April 2022:
 • Approval to the baseline Primary Care at Scale strategy 
 • Finalisation of the detailed Primary Care at Scale Strategy which outlines two key  
  elements -
  o The future Model of Care, which describes how patients will be supported   
   differently in Primary Care and the outcomes that we will achieve in doing so
  o The future Primary Care at Scale Operating Model, which describes how   
   the project will re-organise the system and work differently with Manx Care  
   and Primary Care organisations to deliver this new model
 • Development of critical path to delivery of Primary Care at Scale Vision (long term  
  delivery plan), to outline how patients will be cared for differently in the future 
 • Continuation of a pilot of a Minor Eye Conditions Service (with Care Pathways and  
  Service Delivery Transformation project)
 • Continued development of key service improvements, including launching    
  Dermatology in Primary Care and planning for wider rollout, and planning for First  
  Contact Practitioners prototypes (subject to addressing Information Governance   
  concerns)
 • Development of an approach to Primary Care Development in terms of Leadership,  
  Innovation and Resilience and support delivery as required for execution through the  
  Transformation Change Leadership Course 
 • Enabled trial of GP Clinical Domain Leads (CDLs) who are responsible for    

  effecting services at scale across all GP practices on the Island with a focus on   
  pathway design/development, governance, education, training, consistency, equity  
  and meeting of tactical and strategic targets
 • Developed a proposed Population Health Management approach for Primary Care at  
  Scale

Aims May 2022 to April 2023:
 • Primary Care at Scale detailed Integrated Model of Care agreed and initiated 
 • Develop, with Manx Care, changes to Primary Care provision of services, enabling a  
  shift from GP first to alternate, lower cost and more appropriate service provision  
  (development of Primary Care Homes)
 • Further development of new services across primary care including general practice,  
  pharmacy, optometry and dentistry
 • Population Health Management Strategy launched 
 • Long Term Delivery Plan for Primary Care at Scale agreed
 • Detailed Target Operating Model and business case to implement this finalised

1.10 Implement External Quality Regulation
Purpose:
This project aims to ensure that there is a consistent, independent and systematic approach to 
the inspection of all health and care services delivered or commissioned on the Island by Manx 
Care to an agreed set of standards.  This project will enable the DHSC to meet its obligation under 
the Manx Care Act 2021 to ensure that all services delivered or commissioned by Manx Care are 
inspected at a minimum of every five years.

Progress June 2021 to April 2022:
 • Service Level Agreement  developed for agreement between DHSC and CQC for the  
  inspection of the majority of services provided, directly or commissioned, by Manx  
  Care
 • Continued support to DHSC, working in conjunction with Manx Care and CQC, in   
  coordination of inspections
 • Phase 1 of CQC inspection programme: Initial validation and scoping exercise   
  completed by CQC to develop understanding of the services provided on Island and  
  to begin engagement with stakeholders on the inspection process14

 • Phase 2 of CQC inspection programme: Inspection system design, set up and   
  piloting complete for Adult Social Care and Primary Care Services in preparation for  
  Adult Social Care inspections in April and Primary Care inspections in June 
 • Began Phase 3 of CQC inspection programme: The inspection phase, starting with  
  Adult Social Care providers 
 • Identified and agreed approach to procurement of potential providers to inspect   
  services provided, directly or commissioned, by Manx Care that are out of scope of  
  the CQC inspections

Aims May 2022 to April 2023:
 • Complete remaining aspects for Phase 2 of the CQC inspection programme – the   
  inspection system design, set up and pilot prior to inspection phase for the hospital  
  sector 
 • Complete CQC Phase 3, which will include Adult Social Care, Primary Care services  
  (covering GPs, dental care, minor injuries and out of hours) and the hospital sector  

14 In respect of CQC inspections, Phase 1 refers to Initial validation and scoping exercise - involved workshops to map the end to end methodology 
for delivering inspections across the Island and focused primarily on service-wide and location-level baseline assessments with a report and no 
ratings.  Phase 2, meanwhile, refers to Discovery and self-assessment - assessment framework adapted in co-production with organisations to help 
them understand what intelligence is available, how they can hear about people’s experiences of care, and how they can understand the quality of 
care being delivered by services, from services.  Phase 3 is the inspection phase.
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  (covering Hospitals, Mental Health and Communities)
 • Finalise the procurement of other inspectors, beyond CQC, to assess remaining   
  services
 • Following completion of all baseline assessments, support the DHSC to determine  
  next steps in terms of its rolling programme of inspections of Manx Care and   
  ongoing contractual arrangements with external independent inspectors
 • Complete formal transfer to DHSC as the project’s long term owner (reporting   
  back to and continuing to work with the Transformation Programme)    
  depending on progress  

1.11 Workforce and Culture
Purpose:
This project aims to create a workforce capable of delivering the care required, which maximises 
the skills available and enables the recruitment and retention of high quality professionals 
achieved through a new workforce model and culture change. The vital workstreams progressed 
by the project are areas that in many cases are being explored for the first time, and as Sir 
Jonathan noted in his Report, the importance of developing policies that encourage staff retention 
and recruitment, including fair rewards and flexible arrangements, cannot be understated. 
Attempts to enrich staff retention through improving staff morale, satisfaction and motivation will 
not only make Manx Care and the Isle of Man a more attractive place to work, but also, crucially, 
may help staff deliver a better quality, more consistent experience to patients and service users.

Progress June 2021 to April 2022: 
 • Five year plan approved setting out key milestones to reach suitable workforce   
  models and improving organisational culture
 • Launch of Manx Care Induction Programme
 • Workforce model reviews commenced in several areas 
 • Undertaken Colleague Culture Reviews, having completed ‘cultural temperature   
  checks’ on a number of divisions within Manx Care 
 • Analysed absence data to help inform strategies for improving absence rates
 • Designed and facilitated a number of staff engagement activities with members of  
  the executive team and the Board 
 • Supported the roll out of the Leadership Academy Programme 
 • Completed a review of the current offering of wellbeing options across Government  
  and facilitating wellbeing focus groups, to improve and promote options
 • Completed a review of the current appraisal system/process for clinical and non-  
  clinical staff groups resulting in a proposal for approval prior to roll-out 
 • Completed a review and redesign of the current CARE values15 prior to launch 
 • Designed and implemented the ‘CARE Award’, a team award recognition scheme for  
  Manx Care colleagues with a monthly winner chosen and celebrated 
 • Introduced a Change Coach programme for Manx Care staff to improve colleague  
  engagement across the organisation, foster a positive workplace culture, promoting  
  initiatives and influencing change.

Aims May 2022 to April 2023:
 • Workforce planning will be the focus with the project team considering demand,   
  current capacity and service delivery plans for each service in Manx Care
 • Work to facilitate recruitment and retention has been brought forwards and will   
  address equality, diversity and inclusion 
 • Drive culture change to ensure accountability, ownership and a shared vision of   
  delivery standards and intent through individual care groups
 • Continue to improve working environments, e.g. through improvements in communal  

  spaces 
 • Complete revised, fit for purpose workforce models for several areas, including   
  Theatres and Midwifery 
 • Support the Office of Human Resources’  work on a Recruitment Strategy for Manx  
  Care including improving retention of staff and supporting staff who relocate to the  
  Island
 • Develop a programme for psychological safety in the workplace
 • Support appropriate Executive Development training for Manx Care Senior Leaders  
 • Transfer to the Organisational Development and Design Unit (ODDU) within   
  Cabinet Office as its long term owner (reporting back and continuing to work with  
  the Transformation Programme) 

1.12 Enhanced Emergency Air Bridge
Purpose:
This project aims to deliver additional highly specialised medical transfer services to treat and to 
move patients to specialist care centres.  

Progress June 2021 to April 2022:
 • Completion of a procurement exercise for a HEMS provider 
 • Finalised the agreement to partner with GNAAS to provide the HEMS for an initial  
  period of six months and, if successful, up to five years 
 • Execution of a simulation HEMS intervention on the Island
 • Ensured charity registration of GNAAS on the Island in order to operate 
 • HEMS Standard Operating Procedures and Action Cards drafted, reviewed and   
  implemented for go live – all policies have been  socialised and received    
  input from all Isle of Man Emergency Services stakeholders and the North West   
  Trauma Network (representing organisations that will receive transferred patients)
 • Six month HEMS pilot live as of 14 March 2022
 • Completed methodology to monitor HEMS during trial period to inform mid-point   
  (June 2022) and end point (September 2022) reviews 

Aims May 2022 to April 2023:
 • Review trial and assess whether benefit realisation is achieved, and consider   
  development and longer term use of service as appropriate
 • Consideration of any wider use of HEMS 
 • Project is to formally transfer to Manx Care as its long term owner subject to   
  completion of a number of key milestones 

1.13  Nursing and Residential Care
Purpose:
As a stream of work sitting between the Care Pathways and Service Delivery Transformation 
project and the New Funding Arrangements project, this work considers the service and funding 
models for nursing and residential care to ensure that the provision of social care satisfies the 
Island’s future requirements and is also financially sustainable. Challenges around the financial 
sustainability of the system, and the implications of funding decisions for families, has been 
a source of continued debate for a number of years, as well as being an importance societal 
consideration. This workstream intends to provide a key comprehensive appraisal of the situation, 
with a view to finding the best way forwards.

The work seeks to ensure that:
 • the nursing and residential care service model is informed by international research  
  to secure better care and keep people well at home for longer
 • nursing and residential care is adequately funded, financially sustainable and can  

15 CARE represents a set of values for DHSC and Manx Care: Committed, Appreciative, Respectful, Excellent
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  satisfy future demand

Progress June 2021 to April 2022:
 • Baselined current cost of, and numbers in, nursing and residential care, including  
  projections for funding requirements for the next 20 years
 • Gained an understanding of the nursing and residential care market and completed  
  best practice research
 • Worked with stakeholders to understand the current system and fully identify issues  
  and barriers being experienced by all
 • Detailed modelling of six possible options for nursing and residential care: Modified  
  Manx offer, threshold and cap, asset protection guarantee, free personal care   
  provision (Scottish model), hypothecated tax (social insurance model), mixed (Jersey  
  model) with high level pros and cons to each
 • Identified a range of initiatives that would support keeping people well at home for  
  longer
 • Developed design principles to set the blueprint for proposed changes to the future  
  operating model
 • Comprehensive options paper for service and funding model prepared for approval of  
  next steps 

Aims May 2022 to April 2023:
 • More detailed analysis of costs, benefits, options and feasibility of initiatives
 • Further political and public consultation on the updated options prior to appropriate  
  approvals (including Tynwald for funding models) for implementation 

Figure 1: Plan on a Page (April/May)
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2.	 Transformation	Programme	Management	Office	(TPMO)

2.1  Programme Management 

The TPMO is responsible for the overall delivery (including quality and timeframes) of the 
Transformation Programme, ensuring the Programme as a whole delivers on the Review’s 26 
recommendations by overseeing the projects and managing the POAP document showing projects’ 
key milestones in the short to medium term. Its focus is on leading the cross cutting workstreams 
(including communication and engagement, finances (Annex 3 provides a summary around the 
finances of the Programme), resources, digital and data) and the overarching governance and 
reporting of the programme as well as overseeing and enabling the individual project teams to 
deliver on their tasks. Throughout the year, TPMO has also continued to monitor any items or 
issues that were outstanding subsequent to the ‘go live’ of Manx Care and the transfer of Public 
Health from the DHSC to Cabinet Office. 
  
2.2 Governance

The Programme governance model is outlined as identified in figure 2, and each aspect is 
explained in more detail below. 

Figure 2: Programme governance model of the Transformation Programme

2.2.1. Transformation Political Board
The Transformation Political Board provides political oversight of the Council of Ministers for the 
implementation of the Programme. It ensures that the Chief Secretary is delivering the Programme 
and its membership is the Ministers for Health and Social Care, Treasury and Cabinet Office 
respectively.  The Non-Executive Chair and Executive Officer of Manx Care continue to attend the 
Political Board.  The Political Board is advised by the Chief Secretary and Sir Jonathan Michael as 
well as other officers16.

2.2.2. Transformation Board
The Transformation Board has the responsibility for oversight of the Programme. Its role is to 
support the Chief Secretary in leading the Programme by providing advice, assistance and making 
decisions as required on operational matters. The Board is also required to allocate/secure 
resources, monitor progress, develop and ensure collaborative working and moderate escalated 
project issues17.  

2.2.3. Clinical/Professional Transformation Panel
The role of the Clinical/Professional Transformation Panel (“the Panel”) is twofold:

 a) to provide assurance that the Programme is planning, designing and delivering in   
 a manner that is suitable for the Isle of Man, particularly with a view towards high-quality,  
 integrated and clinically sustainable services; and

 b) to act as champions for the Programme including: ensuring that clinical/professional   
 engagement is carried out in the most effective way; supporting and fostering the culture  
 and behaviours that ensure the Programme has strong engagement; ensuring that   
 the Programme is appropriately clinically/professionally led and by providing subject matter  
 input, ensuring suitable involvement and engagement.

The Panel is made up of 20 clinicians and professionals (including the Chair) who come from 
different areas of health and care on the Island, ensuring that the widest range of professional 
groups are represented.

The Panel provide feedback and input to the work of the Programme throughout its planning 
and delivery, including through working in collaboration with projects where there is a particular 
interest and skillset in activities undertaken, such as through inclusion in workshops and other 
events. This is to support in the development of the activity, as well as providing input and 
feedback to the Board papers prepared by the projects. 

Given the passage of time since the Panel first became operational, further Expressions of Interest 
have been sought over the past year, to ensure continued, appropriate representation of the 
entire health and care system. Subsequently a new representative was introduced to the Panel to 
represent private care homes. Furthermore, given that, per the Terms of Reference18 for the Panel, 
members are to serve for a term of two years (and may be re-appointed for a second consecutive 
term of one year); decisions regarding future membership of the Panel will be considered 
imminently, again to ensure enduring representation across the system.
 
The Panel has also featured in the Programme’s monthly newsletter (available to all staff and the 
public) and will continue to do so in the months ahead, in order to raise awareness of their roles 
and increase visibility of members, opening channels of communication with them (from service 
users or Manx Care staff, for example).

2.3 Reporting 

The Programme produces a report each meeting for the two Boards, outlining the status of each 
project against agreed ratings, the status of any risks and issues, the POAP document showing 
projects’ key milestones in the short to medium term, and finances. An enhanced version of this 
report is also provided to the Chief Secretary to advise on what has been delivered during the 
reporting period and a forward view of what is planned to take place over the following reporting 

16 Further information, including Terms of Reference, for the Political Board is available here: Isle of Man Government - Transformation Political 
Board

17 Further information, including Terms of Reference, for the Board is available here: Isle of Man Government - Transformation Board

18 Further information, including Terms of Reference, for the Panel is available here: Isle of Man Government - Clinical/Professional Transformation 
Panel

https://www.gov.im/about-the-government/departments/cabinet-office/health-and-care-transformation/transformation-political-board/
https://www.gov.im/about-the-government/departments/cabinet-office/health-and-care-transformation/transformation-political-board/
https://www.gov.im/about-the-government/departments/cabinet-office/health-and-care-transformation/transformation-board/
https://www.gov.im/about-the-government/departments/cabinet-office/health-and-care-transformation/clinicalprofessional-transformation-panel/
https://www.gov.im/about-the-government/departments/cabinet-office/health-and-care-transformation/clinicalprofessional-transformation-panel/
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period. 

Recommendation 7 of the Report sets out that the Council of Ministers should receive a quarterly 
progress report on the Programme to understand the progress made and to identify any 
significant issues that require resolution. In addition, the recommendation stated that Tynwald 
should also receive an annual report on progress of the Programme. Reports have been submitted 
to the Council of Ministers each quarter (the contents of which are also provided to the DHSC 
(and onward to Manx Care), Treasury and Cabinet Office Boards for information), and the first two 
annual reports to Tynwald have been published19. 

2.4 Communication

The TPMO continues to lead the communications workstream, working with each project, 
Corporate Communications and Manx Care, in particular, to ensure suitable communication and 
engagement plans and stakeholder management, including:  

 • Regular newsletter highlighting key progress updates and forthcoming deliverables  
  from across the Programme (a public facing and staff version) 
 • Publicity posters
 • Leaflets 
 • Programme FAQs
 • Public drop-in sessions
 • Professional Development Seminars led by Professor James Kingsland (Independent  
  Clinical and Professional Adviser within the TPMO)20 with presentations from   
  internationally renowned speakers, directly related to the workstreams of the   
  Transformation Programme
 • Regular website updates
 • Tynwald Member briefings

The Programme is currently finalising a revised approach to communications and engagement, 
following learnings from the past 12 months and feedback from across Government in order to 
improve and expand its avenues, ensuring we communicate in a way that best meets the needs of 
the public. 

2.5 Engagement

The TPMO and individual projects have also continued to engage with key stakeholders across 
the Programme, both as general updates and as required for individual projects. The Programme 
has a particular focus to ensure the service user is involved in the decision making process while 
developing key items, such as the Primary Care at Scale Model of Care and Strategy, and the 
pathfinder reviews. 

In addition to the Panel, the TPMO has built up a number of Champions from across Government 
and Private/Third sectors within the health and care setting since the Programme’s inception. 
These Champions are people with a particular interest in the Programme, invited to be closely 
involved and informed through on-boarding, regular updates and individual sessions. The 
Champions provide us with valuable feedback and help promote the Programme of work with their 
peers.

3. Timeline for Year Three of the Transformation Programme 

Figure 3 below shows a timeline of the key activities of the Programme during year three

19 Annual Report 2020 link: https://www.gov.im/media/1369727/health-and-care-transformation-annual-report-19-20.pdf; and 

Annual Report 2021 link: https://www.gov.im/media/1373836/health-and-care-transformation-annual-report-20-21.pdf

20 These sessions aim to encourage engagement with the Programme and provide a deeper understanding of transformation themes. These 
professional development seminars feature international highly experienced speakers, including some Island-based professionals. The seminars 
are recorded and have been made available on the Programme’s website: https://www.gov.im/about-the-government/departments/cabinet-office/
health-and-care-transformation/news-and-events/

June 2021
– Formal closure of the Establish Manx Care project 
– Workforce and Culture – 5 year Project Plan approved by Transformation Board

July 2021
–SLA between CQC and DHSC signed to enable independent inspections of the majority of health and 
care services delivered or commissioned by Manx Care 
– Manx Care Induction Programme launched by Workforce and Culture project 

August 2021
– CQC initial validation phase of work commenced 
– GNAAS and Manx Care agree to enter into formal contract to deliver the HEMS

September 2021
– HEMS – demonstration of the capabilities of the service 
– Health and Care complaints process public consultation launched (open for six weeks)

October 2021
– Information & Digital project restructure and approach agreed by Transformation Board 
– Procurement of Remote Clinical Coding complete and contracted awarded 
– CQC Phase 1 - validation of end to end inspection process 
– The Transformation Change Leadership Course commenced
– Analysis methodology agreed for Service Sustainability Review work

November 2021
– Strategic coding regime in secondary care commences delivery 
– CQC initial validation phase of work concluded
– CQC Phase 2: Development and self-assessment phase commenced
– The ‘CARE Award’ implemented following design by Workforce and Culture team – first winner named

December 2021
– Needs Assessment Topics identified and prioritised

January 2022
– Manx Care Record Advisory Board launched 
– Information Governance Advisory Board launched 
– The National Joint Strategic Needs Assessment programme Board (Chief Officers Group) Terms of  
   Reference agreed 
– Five year financial forecast for the system identified 
– Nursing & Residential Care - modelling for future funding requirements up to 2040 (if no changes to  
   service made) completed 

February 2022
– Manx Care Record Options Recommendations Approved
– GNAAS registered as a Charity on Island and Contract Signed between GNAAS and Manx Care 
– Information Governance finding report and recommendation received

March 2022
– HEMS six month trial launched
– Eye Care and UEIC Pathway Strategic Business Cases completed
– 2022/23 National Joint Strategic Needs Assessment programme approved and initial chapters identified
– Primary Care at Scale - Detailed Strategy completed 

April 2022
– 2022/23 Needs Assessment Work Programme launched
– CQC Inspections (Phase 3) commenced 
– Service Sustainability Review Report completed
– Consultation report on Interim Complaints Regulations issued

https://www.gov.im/media/1369727/health-and-care-transformation-annual-report-19-20.pdf
https://www.gov.im/media/1373836/health-and-care-transformation-annual-report-20-21.pdf
https://www.gov.im/about-the-government/departments/cabinet-office/health-and-care-transformation/news-and-events/
https://www.gov.im/about-the-government/departments/cabinet-office/health-and-care-transformation/news-and-events/
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The 26 recommendations from the Report will be delivered by the TPMO through one or more 
of the projects, with fourteen now completed (compared to last year’s nine21). Each project is 
designed to fully or partially address one or more of the recommendations from the Report. The 
table below refers each project to the recommendation(s) from the Report, which they, in full or in 
part, seek to address.  

21 Subsequent to last year’s annual report, the following recommendations are now complete/partially complete/ partially complete (ongoing): 
Recommendations 8, 10, 13, 19 and 23. 

Annex 2 Correlation between Sir Jonathan Michael’s Recommendations and the 
Programme and its Projects

Summary of progress against Final Report recommendations  

Recommendation Progress and Method of 
Delivery (project or TPMO)

Recommendation 1: The Council of Ministers 
should formally adopt the principle that patients and 
service users are fully engaged in, and at the centre 
of, all aspects of planning and delivery of health and 
social care services.

Recommendation 3: Recommendation 3: Services 
provided directly or indirectly by Manx Care should 
be inspected regularly by independent, external 
quality regulators, with a report to the Manx Care 
Board and to the DHSC.

Recommendation 2: The setting of priorities 
and the development of policy in both health and 
social care should be separate from the delivery 
of services.  A comprehensive governance and 
accountability framework should be established, 
aligned to agreed standards and underpinned, 
where necessary, by legislation. A single public 
sector organisation, perhaps to be known as “Manx 
Care”, should be responsible for the delivery and/or 
commissioning from other providers of all required 
health and care services.

The Council of Ministers agreed to 
this recommendation as part of its 
response to the Report and has 
instructed the Programme to be 
run with this principle in mind – 
Complete

Ongoing 

CQC secured to undertake 
independent inspections for the 
majority of services.

Another provider can inspect for 
Community Pharmacy and the 
future management of that is 
under consideration.

On 1 April 2021 the Manx Care 
Act 2021 came into force and 
the separation of the delivery of 
health and care and the setting 
of priorities was completed – 
Complete (with the exception 
of clinical and care governance 
framework which remains to be 
finalised and embedded - ongoing)

Establish Manx Care and 
Governance and Accountability 
projects

It is expected that an identified 
provider will inspect Children, 
Learning Disability Adult Social Care 
and Day Services, with planning 
and the SLA to be completed 
during the summer months of 
this year and a programme of 
inspection beginning in January/
February 2023 and concluding by 
March 2023.

Work to identify other suitably 
qualified organisations to, 
Community Ophthalmic and is 
ongoing.

External Quality Regulation project

Recommendation 4: A publicly available Annual 
Report from Manx Care should be provided to the 
DHSC and subsequently presented to Tynwald, 
summarising the delivery of the health and care 
services on the Island.

Recommendation 6: The Council of Ministers 
should mandate the DHSC, Treasury and the Cabinet 
Office to ensure implementation of the agreed 
Transformation Programme of health and care 
services as set out in this Report, led by the Chief 
Secretary.  

Recommendation 7: The Council of Ministers 
should receive a quarterly progress report on the 
Transformation Programme to understand the 
progress made and to identify any significant issues 
that need resolution.  In addition, it is suggested 
that Tynwald should also receive an annual report on 

Recommendation 5: A statutory duty of care 
(applicable to organisations and the individuals who 
deliver health or care services) should be agreed, 
implemented and maintained alongside the delivery 
of high value clinical governance, underpinned by 
legislation where necessary. The new statutory duty 
of care would include: 
A duty of confidentiality 
A duty to share information where appropriate to 
enable the delivery of safe optimal care; and
A duty of candour – a responsibility to disclose where 
breaches of safety standards or harm to individuals 
have occurred

Annual report required under 
legislation and under the Mandate 
and will be produced by Manx Care 
annually – Complete (ongoing)

Improve Legislative Framework 

The Council of Ministers issued 
a mandate to the Cabinet Office, 
DHSC and the Treasury to ensure 
implementation of the Report’s 
package of recommendations, led 
by the Chief Secretary – Complete 

The TPMO has and will continue to 
issue quarterly progress reports to 
Council of Ministers and an Annual 
Report to Tynwald – Complete 
(ongoing)

Legislative requirements delivered 
through Manx Care Act, including 
Duty of Candour which has been 
implemented and will need to 
continue to be maintained and the 
service assessed for compliance – 
Complete

Improve Legislative Framework 
and Governance and Accountability 
projects 
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progress of the Transformation Programme. TPMO

Recommendation 8: Primary and/or secondary 
legislation should be introduced as required, and 
included in the legislative programme as soon as 
possible, in order to form a modern, comprehensive 
legislative frame-work.  This legislation should 
address weaknesses or gaps in the current system 
as well as enabling the implementation of the 
recommendations contained in this Report, such as 
any necessary legislation to establish Manx Care.   

Recommendation 9: The Public Health Directorate 
should be empowered to provide advice and 
guidance across Government, not solely to the 
DHSC. It should promote and co-ordinate health 
and wellbeing across the Island to help improve the 
quality of life and reduce the demand on health and 
care services in the future.  All Departments should 
be required to factor public health guidance into 
policy setting and legislation.  In order to facilitate 
this, the Public Health Directorate should be moved 
to a position in the Cabinet Office.  

Recommendation 10: An on-going health and 
care needs assessment programme for the Isle of 
Man should be established and funded without delay. 
It is not possible to develop meaningful service 
delivery models and plans without establishing the 
current and future needs for health and care through 
this assessment. Many other recommendations in 
this Report are predicated on the assumption that 
this programme will be established.  The Public 
Health Directorate should be resourced to undertake 
the health and care needs assessment programme.  

Recommendation 11: A service-by-service review 
of health and care provision, in conjunction with the 
needs assessment and an analysis of care pathway 
design, should be undertaken to establish what 
services can, should or must be provided on and 
off-Island, against defined standards. Where services 
cannot be provided safely or deliver best value by 
Island-based providers, the default position should 
be to seek services from third parties for delivery 
on-Island whenever possible and off-Island where 
necessary.  

Recommendation 12: A service-by-service review 
of health and care provision, in conjunction with the 
needs assessment and an analysis of care pathway 

Manx Care Act 2021 and related 
Regulations – Complete 

Further legislative requirements - 
Ongoing 

Improve the Legislative Framework 

Transfer of Public Health 
Directorate from DHSC to Cabinet 
Office – Complete 

Transfer Public Health project 

Approach to the National Joint 
Strategic Needs Assessment 
programme agreed and accepted 
to commence from April 2022 led 
by Public Health and responsibility 
with Chief Officers of all 
Departments
Complete (Ongoing) 

Undertake Needs Assessment 
project

Ongoing 

Care Pathways and Service Delivery 
Transformation project  

Ongoing 

Care Pathways and Service 

Recommendation 13: Manx Care should deliver 
an enhanced 24/7 emergency air bridge, allowing for 
patients to be stabilised locally and moved quickly 
and safely to contracted specialist centres. 

Delivery Transformation project 
Transformation project  

design, should be undertaken to establish what 
services can, should or must be provided on and 
off-Island, against defined standards. Where services 
cannot be provided safely or deliver best value by 
Island-based providers, the default position should 
be to seek services from third parties for delivery 
on-Island whenever possible and off-Island where 
necessary.

Partially Complete - Ongoing 

The HEMS trial commenced on 14 
March 2022 for an initial period of 
six months, during which it will be 
monitored and reviewed to inform 
any further extension to the service 
on a substantive basis.

Air Bridge project

Ongoing 

Care Pathways and Service Delivery 
Transformation and New Funding 
Arrangements projects 

Eight year efficiency profile agreed 
and incorporated into 2021/22 and 
2022/23 budgets– Complete (for 
annual review as part of budget 
setting process)

New Funding Arrangements project

Ongoing 

Care Pathways and Service Delivery 
Transformation project  

Ongoing 

Primary Care at Scale project   

Recommendation 14: A single, integrated out-
of-hours service should be established to provide 
care in an efficient and appropriate manner outside 
normal working hours.

Recommendation 15: The Isle of Man should 
establish a model for delivering primary care at 
scale, since further and deeper collaboration within 
primary care is necessary to deliver current services 
and provide additional local services.

Recommendation 16: The provision of social 
care should be considered as part of the current 
review of future funding of nursing and residential 
care with the intention of removing disincentives to 
people requiring care and support remaining in their 
home.  This consideration should specifically include 
equalisation of the current threshold of financial 
assistance, a more flexible approach to funding 
to enable joint commissioning of broader care 
arrangements in the interests of the service user and 
provision of 24/7 social care access.

Recommendation 17: Increased funding should 
be linked to the achievement of annual efficiency 
targets. 
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Recommendation 18: Additional transformational 
funding and dedicated specialist resources, including 
proven change leadership, are required to deliver the 
transformational recommendations for them to be 
implemented successfully.

Recommendation 19: Increases in funding for 
health and care services will be required to support 
the increased demands that will be placed on 
those services due to demographic changes, non-
demographic changes and inflation.

Recommendation 21: Ensure data sharing 
protocols and arrangements are reviewed, agreed 
and implemented in accordance with the Information 
Commissioner’s regulations and guidance.

Recommendation 22: The development and 
delivery of the digital strategy should go further and 
faster to ensure the comprehensive capture, sharing 
and use of information. This would enable greater 
integration across the system, improved monitoring 
and enhanced delivery of quality and efficiency-
related information.

Recommendation 23: A core data set is essential 
for the management and assessment of services and 
should be established without delay.  

Recommendation 24: The systematic capture of 
accurate data should be a priority for the Island’s 
health and care services.  

Recommendation 25: A fit for purpose workforce 
model needs to be developed to reflect the emerging 
needs of the new model of care.  It should maximise 
the potential skills available within the workforce 
as well as the opportunity to recruit and retain 

Recommendation 20: Funding, based on agreed 
need, should, over time, move from the current 
annual budget allocation to a 3-5 years financial 
settlement for heath and care services for the Island.

Ongoing 

TPMO

Funding formula, including growth 
rates, provided to inform 2022/23 
budget and longer term planning 
– Complete (for annual review as
part of budget setting process)

New Funding Arrangements project

Ongoing (towards indicative 
3-5 funding based on improved
forecast and sustained financial
balance)

New Funding Arrangements project

Ongoing (in relation to Manx Care 
Record following delivery of Digital 
Strategy)

Manx Care Record project

Ongoing (in relation to Manx Care 
Record following delivery of Digital 
Strategy)

Manx Care Record project

Ongoing 

Data and Business Intelligence 
project

Ongoing 

Workforce and Culture project

Ongoing 

Information Governance project

Recommendation 26: The Government should 
create a new, dedicated and skilled transformation 
programme group to oversee and support the 
implementation of the agreed Recommendations.

The TPMO and project teams are 
established to meet deliverables 
of the Programme over time – 
Complete (ongoing)

high quality professionals. It will then increase 
the attractiveness of the Isle of Man as a career 
destination.
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   Annex 3 Finances

In July 2021, Treasury and the Council of Ministers approved funding for 2021/22 with maximum 
costs agreed at £6,524,678.25. The detailed areas of expenditure within the Transformation 
Programme have been subject to variance during the year compared to the estimates submitted at 
the start of the year, which was expected.  This is reflected in the actual cost for the Programme 
during the financial year 2021/2022 as shown in the table below, demonstrating that that the 
Programme was delivered within its financial limit for the year with a significant positive variance. 
The positive variance was largely due to the delay in securing the contract with the external 
contractors supporting the Programme, as well as differing salary estimations, lack of available 
resources and funds assigned for implementation not being utilised due to delays. The only 
negative variance displayed below, in respect of the Primary Care at Scale project, relates to the 
timing of a received invoice. Delays in finalising the HEMS resulted in reduced payments being 
made to the supplier, and similarly, the External Quality Regulation project had a positive variance 
due to arrangements not yet being finalised for the non-CQC areas requiring inspection. Some 
work planned to take place over the past year, such as around the Manx Care Record, have not 
yet come to fruition as planned; resulting in a lower spend in this area. Other work, such as that 
around clinical coding, also came in lower than anticipated.  

The Programme and its associated projects have dedicated cost centres, and finance reports are 
delivered monthly to the Transformation Board (in addition to Cabinet Office regular reporting of 
management accounts), in order to monitor both Programme and project expenditure. 

Area 2021-2022 Budget

Programme

Programme Ext

New Funding Arrangements

Create Manx Care

Legislation

Governance and 
Accountability 

Needs Assessment 

Care Pathways & Service
Delivery Transformation 

Information and Digital 

£1,114,902.41

£862,673.11

£249,011.83

£67,469.00

£204,470.93

£30,660.61

£160,305.37

£1,888,794.71

£1,026,052.32

£722,865.24

£270,148.62

£244,901.34

£45,097.34

£169,970.10

£22,791.17

£107,901.75

£587,173.63

£444,804.86

£392,037.17

£592,524.49

£4,110.49

£22,371.74

£34,500.83

£7,869.44

£52,403.62

£1,301,621.08

£581,247.46

Full Year VarianceFull Year End 
Expenditure 

The Programme is in the process of finalising agreement with the Treasury and Council of 
Ministers for the maximum funding available for 1 April 2022 to 31 March 2023.

The Programme will continue to apply to Treasury and the Council of Ministers for necessary 
expenditure from the Healthcare Transformation Fund to ensure proper oversight and governance 
as delivery against the Report continues.  

Workforce and Culture

Primary Care at Scale

Air Bridge

Implement External Quality
Regulation

Total

£333,893.82

£234,184.00

£184,303.57

£167,956.57

£6,524,678.25

£291,498.87

£246,389.85

£51,325.67

£108,369.87

£3,313,238.23

£42,394.95

-£12,205.85

£132,977.90

£59,586.70

£3,211,440.02

Full Year End Totals, April 2021 – March 2022 (inclusive) - 



Thank you for your support in 
making this a success

To get in touch with the Transformation Programme Management Office 
(TPMO) contact us at HealthandCareTransformation@gov.im

For up to date information about the programme, please visit 
www.gov.im/health-and-care-transformation

http://www.gov.im/health-and-care-transformation

