The Health and Care Transformation Programme Journey



journey of the \\
Transformation
Programme
continues

APR 2021 SEP 2020 SEP 2020 OCT 2020 NOV 2020 DEC 2020 JAN 2021 444 ((0))200 **Digital Strategy** Information **DHSC and Manx Care Manx Care Manx Care CEO Manx Care in Manx Care Goes Live** Agreed **Governance Strategy** 2021/22 budget **Non-Executive** in Post shadow form Manx Care goes live, submission provided **Directors in Post** The CEO, Ms Teresa Cope, The Manx Care Board is assuming responsibility for A refreshed Digital Strategy to the Treasury the provision and delivery for DHSC now and Manx responsible for day-to-day constituted in preparation for A strategy to ensure the The Non-Executive Directors leadership of Manx Care, takes 'go-live' in April 2021, when of health and care services Care in the future, to protection and management are key members of the The budget outlines requested Manx Care formally takes over for the Island. support and enable a more of data and information up her new role. Manx Care Board. funding for the two integrated health and social responsibility from the DHSC across the health and social organisations in the 2021/22 for the delivery of health and care system. care system. financial year. care services. **Staff receive Pathfinder Manx Care Bill receives** Information **Manx Care Chair Manx Care Mandate Strategy Agreed** in Post confirmation of role **Implementation Royal Assent** and Appointed Day allocation between **Plans Agreed** Order goes to The Chair, Mr Andrew Foster Subject to due process, the The strategy sets out how to **Manx Care and DHSC Tynwald** CBE, takes up his post as Manx Care Bill is formally improve the quality and use of Plans detailing how new data and information needed head of the Board for the services and pathways will approved enabling the new Staff receive confirmation of The Mandate between Manx new organisation. organisation, Manx Care, to be be implemented for initial to support better decision the organisation where they Care and DHSC is laid before established. making and service delivery. pathfinders will be agreed. will work once Manx Care is Tynwald approval. This is the agreement setting out the operational from April 2021. services to be delivered, and to what standard and for what funding, by Manx Care. **SEP 2020 SEP 2020 NOV 2020 DEC 2020 FEB 2021 MAR 2021**