

# Electoral Commission Isle of Man

## Project Timeline 2022 - March 24



### Components / Remit of the Electoral Commission

Data  
Evidence



Research  
Consultation













Report



**Due Date - March 2024**



	Timeline	Task
<input type="checkbox"/>	February 2024	<p style="text-align: center;"><b>OUTCOME</b></p> <p><b>Resolution "The Electoral Commission must consider and produce a report for Tynwald to</b></p> <ul style="list-style-type: none"> <li>Review the number and boundaries of constituencies</li> <li>Review the number of seats per constituency AND</li> <li>Accessibility of elections to voters</li> <li>The organization of pre-election meetings</li> <li>Postal voting procedures</li> <li>Proxy voting procedures</li> <li>Ability to vote at any polling station across a constituency</li> <li>The feasibility of setting up one, or more, "All island" polling stations</li> <li>Candidate campaign materials AND</li> </ul> <p><b>In doing so shall have due regard to the CPA benchmarks for democratic legislatures and the potential costs of its recommendations</b></p>
 <input type="checkbox"/>	<b>Milestone 1</b> October 2022 – Jan 23	<p><b>Period of Data Collection and Research</b></p> <p>Meetings to take place with CABO (Crown &amp; Elections); OCSIA ; Anti- Bribery and Corruption; Census and Planning policy representatives; Douglas South Pilot Scheme feedback</p> <p>Arrange meetings with other key interest groups – Care Home Providers / Disability Groups / Minority Groups.</p> <p>Send out invitations for evidence in person to MHK's / MLC's / Local Auths – <b>16.1/18.1/31.123</b></p> <p>Deputy Returning Officers feedback group lunch event <b>16.1.23</b></p> <p>Establish Communications Strategy - set messaging milestones</p> <p>UCM session – Logo for EC established</p>
 <input type="checkbox"/>	<b>Milestone 2</b> January – March 2023	<p><b>Reaching Out</b></p> <p>Initial in-person evidence sessions</p> <ul style="list-style-type: none"> <li>Deputy Returning Officers Forum/Event</li> <li>MHK's / MLC's</li> <li>Local Authorities</li> <li>Disability and minority groups</li> <li>Public Meetings</li> </ul>

 <input type="checkbox"/>	<b>January – March 2023</b>	Conclude any outstanding meetings. Develop detailed consultation for the online hub (based on feedback and research)
 <input type="checkbox"/>	<b>Milestone 3 April – June 2023</b>	<b>Public consultation</b> Consultation paper on hub go live Publicise. 4-6 week consultation period Commence analysis of results
 <input type="checkbox"/>	<b>Milestone 4 June – July 2023</b>	<b>Analysis and further evidence gathering</b> Collate and consider findings from consultation Carry out follow up research / data / evidence gathering arising
 <input type="checkbox"/>	<b>Milestone 5 August – October 2023</b>	<b>Analysis</b> Conclude meetings and data analysis Work on findings Develop structure and content of first draft report Test as appropriate
 <input type="checkbox"/>	<b>Milestone 6 November – December 2023</b>	<b>Report Preparation</b> Full review of information Conclusions of the Commission Address all points as per Tynwald resolution
 <input type="checkbox"/>	<b>Milestone 7 January 2024</b>	<b>Report Preparation</b> Commence process for the submission of the report to Tynwald
 <input type="checkbox"/>	<b>Milestone 8 January – March 2024</b>	<b>Report Submission</b> Report to be submitted in time for March sitting of Tynwald
 <input type="checkbox"/>	<b>END DEADLINE</b>	23.3.24 Electoral Commission Complete task

END