

Isle of Man Government Tender Activity 2020/2021

The Isle of Man Government Procurement Policy requires that Departments, Statutory Boards, Offices and other entities publish all contract opportunities with an anticipated value in excess of the tender threshold of £100,000.

Status Key:

Procurement team updates added

No changes for:

- Comms
- OFT
- PSPA
- VWS

of

- **Not Started** – Department HAS NOT instructed Procurement Services that they are ready to proceed with the procurement.
- **Planning** – Procurement Services have received instruction from the Department. Procurement strategy and project plan are still to be agreed and/or the specification is being developed and the tender documents are being prepared.
- **RFI** – the Department is running a Request for Information to better understand the market prior to proceeding.
- **EOI** (Expressions of Interest) – the project is currently being advertised.
- **PQQ** (Pre-Qualification Questionnaire) – the project is subject to a short listing exercise (in advance of ITT being issued).
- **ITT** (Invitation to Tender) – the tender documents have been issued and are being completed by the bidders or have been returned.
- **Mini Competition** – Approved suppliers on the Framework have been invited to submit responses against one or more Lots
- **AFA** – Application for Admission has been published
- **Evaluation** – The bids are in the process of being evaluated.
- **Exemption** – The Department has requested/obtained Exemption from Financial Regulations.
- **Contract** – The winning bid has been selected, bidders have been notified. Agreement is being prepared for or awaiting signature.
- **Completed** – Agreements have been signed by all parties.
- **On Hold** – Project has been suspended by the Department.
- **Cancelled** – the Department has cancelled the project.
- **Priority** – the Department's prioritisation of a project i.e. **H** (high), **M** (medium) or **L** (low)

Isle of Man Government Tender Activity 2020/2021

Department of Home Affairs

Division/ Section	Description	Status
Police	Provision of Forensics (other)	Exemption
Police	Mobile Data Solution	Not Started
Probation	Out of hours community support	Contract
Communications	Telephony Handling System	Evaluation

The following *Home Affairs* projects have been added since 01 April 2020

Treasury, including General Registry

Division/ Section	Description	Status
General Registry	Electronic Court Management System	On Hold
General Registry	Agreement for Courts Security Services	Not Started
Audit	Public Auditor – Local Government	Completed
Audit	Public Auditor – PSPA	Completed
Customs & Excise	Indirect Taxation Platform	Contract
	Local Authority Borrowing Scheme	PIN
	Investment Manager	Not Started

The following *Treasury* projects have been added to the Tender Plan since 01 April 2020

	Sovereign Debt Advisor	Contract
--	------------------------	----------

Isle of Man Government Tender Activity 2020/2021

Department of Education, Sport & Culture

Division/ Section	Description	Status
UCM	Licensing and Door Security Assessment	Transferred – project now with DHA
UCM	Provision & Delivery of Higher Education	Contract
Corporate Services	Recruitment of Permanent and Supply Teachers	Contract
Corporate Services	Eclipse & Junior Librarian System (Capita)	Planning
Corporate Services	Planet e-Stream (Planet Enterprises)	Planning
Corporate Services	Evolve (EduFocus Ltd)	Planning
Corporate Services	Lucid (GL Education Group)	Planning
Corporate Services	4 Matrix Licence (New Media Learning)	Planning
Corporate Services	Student Awards DSA	Not Started
Corporate Services	Provision of Pre-School Nurseries	Contract
Corporate Services	Dishwasher Chemical and Maintenance Washing machine	Planning
EIS	Anti-Bullying	Completed
NSC	Staff Uniform	Completed
Villa Marina	Ticketing	Completed
Primary	Food Provision	Dried goods: Planning
		Frozen goods: Contract
		Ice Cream: Evaluation
		Meat: Planning
		Cleaning products: Planning
Primary	Furniture	Not Started
Primary	Educational Supplies	Not Started

Isle of Man Government Tender Activity 2020/2021

The following *Education, Sport & Culture* projects have been added since 01 April 2020

Corporate Services	ACS & OFTEC Training and Assessment	ITT
Schools	Catering & cleaning machines	Not started
Corporate Services	School CCTV systems	Not started

Isle of Man Government Tender Activity 2020/2021

Department for Enterprise

Division/ Section	Description	Status
Ship & Aircraft Registry	Travel Agency Services	Not Started
Enterprise Support	Enterprise Development Scheme – Investment advisors	Cancelled
Enterprise Support	Enterprise Development Scheme – Investment Manager	Cancelled
Marketing - Visit	Media Buying for Visit Isle of Man (Radio / Television / Print) – including possible sponsorship opportunities	Not Started
Motorsport	Stewarding	Completed
Motorsport	Electrical Support Team	Completed
Motorsport	Operations Team (TT/FOM)	Completed
Motorsport	Radio Broadcast Provision	Cancelled
Motorsport	Medical Services	Not Started
Visit Agency	Cruise Market Consultancy Services	Completed
Motorsport	TT/FoM Surveys	Not Started
Motorsport	TT & FoM Programme Distribution	Contract
Aircraft Registry	Dangerous Goods by Air Consultancy Services	Planning
Digital Agency	National Broadband	Completed
Digital Agency	National Broadband – Acceleration Programme	Exemption
Digital Agency	Isle of Man Lottery	PIN & Planning
Motorsport	TT Race Organiser	Not Started
Motorsport	TT and Classic TT Audio / Visual Provision	Completed
Marketing	PR contract for Tender – Preparation for 2021	Planning
Marketing	Print contracts for collateral	Planning
Enterprise Support	Valuation - Mini Tender	Completed
Enterprise Support	Appointment of Chairman Enterprise Development	Planning
Enterprise Support	SIF Valuations	Completed
Central Registry	Public Record Office – Digital Archive	Not Started
Central Registry	Public Record Office - Shelving	Planning
Business Agency	Development of Regulatory Framework – Medicinal Cannabis	Exemption
Ship Registry	Seafarer Training and Welfare App	Completed

The following *Enterprise* projects have been added since 01 April 2020

Motorsport	Waste Management Services	Planning
Motorsport	TT Merchandise Licence	Not Started

Isle of Man Government Tender Activity 2020/2021

Cabinet Office

Division/ Section	Description	Status
GTS	Local Area Network	Contract
GTS	IP Telephony & Unified Communications	Contract
GTS	Wide Area Network	Evaluation
GTS	Internet Connectivity	Evaluation
CSO	Government Consultation	Not Started
GTS / DHSC	Digital Pathology System	On Hold
GTS / DHSC	Electronic Scheduling and Prescribing System for Ambulatory Oncology Day Unit.	Not Started
GTS	Digital Interview Recording	Not Started
GTS / CABO	Electronic Records Management System	Not Started
GTS	Cyber Security Software – Cluster Refresh	Not Started
GTS	Paperless Office Solution Replacement	Exemption
GTS	Villa Gaiety Contract Management System	Not Started
	Public Affairs and Public Relations	Not Started
GTS	Digital Dictation	Not Started
GTS	Microsoft Enterprise	Not Started
GTS	Data Centres	Planning
GTS	Digital Services Select List	AFA
Public Health	Smoking Cessation and Child Weight Management Services	Cancelled

The following *Cabinet Office* projects have been added since 01 April 2020

Isle of Man Government Tender Activity 2020/2021

Department of Health and Social Care

Division/ Section	Description	Status
Hospitals	Private Patients Unit	On Hold
Hospitals	Agency Framework for Supply of Medical Staffing	Planning
Hospitals	Teleradiology	Contract
Hospitals	Stationary	Not Started
Hospitals	Servicing and Maintenance of Catering Equipment	Not Started
Hospitals	ARMD	Planning
Hospitals	Immunoassay	Contract
Community Care	Grianagh Court	Design / tender
Community Care	Advocacy Service (LD to also incorporate MH and Older People)	On Hold
Community Care	MH Select List Framework	Planning
Community Care	Select List Framework for Provision of Dom Care	Planning
Community Care	Supply of Continence Products	Contract
Community Care	Wheelchair Assessment Service	On Hold
Community Care	Glenroyd & Ingledene	DHSC seeking an Exemption
Community Care	NHS Clinical Dental Advice and Support	Exemption Granted
Community Care	Medical Courier Service	Not Started
Community Care	MEDS Driving Contract	Planning
Community Care	Pharmacy Support to the IoM Prison Contract	Planning
Community Care	On Island Supported Living and Outreach Services	On Hold
Hospitals	Acute Clinical Coding Function	PIN
Hospitals	Fertility	Contract
Hospitals	Tertiary Care Business Intelligence Services	Exemption Granted
Hospitals/Tertiary Care	Age-Related Macular Degeneration (ARMD) Services	Not Started
Hospitals/Tertiary Care	On Island Non Urgent Patient Transfer Services	Contract

Isle of Man Government Tender Activity 2020/2021

Hospitals/Transformation Programme	Acute Clinical Coding Function	Not Started
Hospitals	Breast Screening Services	Not Started
Hospitals	Stroke Telemedicine	On Hold
Hospitals	Replacement Biochemistry Analysers	Completed
Hospitals	Freephone Taxi Services	On Hold
Hospitals	Stationary	NHS Supply Chain - Completed
Hospitals	Servicing and Maintenance of Catering Equipment	Not Started
Hospitals	Printed Materials	Not Started
Hospitals	Secure Mental Health Unit – Geddyn Rhesht	Technical Design
Hospitals	Operation of Vending Machines	Planning
Hospitals	Hospital accommodation cleaning	Not Started
Hospitals	Dishwasher Chemical and Maintenance Washing machine	ITT
Hospitals	Equipment Maintenance	Not Started
Hospitals	Texture modified and allergen meals	Planning
Hospitals	Dry Goods	Not Started
Hospitals	Chilled goods	Not Started
Hospitals	CCTV monitors renewal and maintenance	Not Started
Hospitals	Taxi Service – Patient Transfer	On Hold
Hospitals	Auto Claves	NHS Supply Chain
Hospitals	Testing Process, Machines and Communications	Not Started
Hospitals	Grianagh Court Refurbishment – Main Contractor	Planning
Hospitals	Summerhill View Residential Home – MEP Contractor	Completed
Hospitals	Confectionery	Not Started
Hospitals	Patient Transfer Services	Contract
Hospitals	Tertiary Services	Exemption
Hospitals	Replacement Biochemistry Analysers	ITT

Isle of Man Government Tender Activity 2020/2021

The following *Health and Social Care* projects have been added since 01 April 2020

Hospitals	Air Ambulance Services	Contract
Tertiary Care	Non-Urgent Patient Transfer Services by Air	Contract
	Electronic Staff Rostering System	Planning
Hospitals	Bowel Screening Services	Not Started
Tertiary Care	Off Island Acute Children's Services	Not Started
Tertiary Care	Off Island Acute Plastics and Dermatology Services	Not Started
Tertiary Care	Highly Specialised Services (Acute)	Not Started
Tertiary Care/Hospitals	Abortion Services	Exemption
Tertiary Care/Hospitals	Hepatitis C – Phase 1	Exemption

Isle of Man Government Tender Activity 2020/2021

Department of Infrastructure

Division/ Section	Description	Status
Transport Services	Advertising on Buses, Horse Trams and Bus Stations	Exemption (Buses)
Ports	Marine Fuel Installation (PIN)	Evaluation
Ports (supported by GTS)	Airport Information Management System (AIMS)	Completed
Highways Services	Quarry Plant Replacement	Not Started
Finance & Governance	Energy From Waste Plant Legal Services	Not started
PEH	Tradesmen Services	Planning
PEH	Property Management (Housing) System (Atrium)	Not started
Ports	Havenstar Software for DOI Harbours	Not started
Highways Services	Drilling & Blasting Services for the Quarry	Not started
Highways Services	Framework Agreement for Major Works	Not started
Highways Services	Framework Agreement for Permanent/Temporary Traffic Signs	Completed
Ports	Airport Economic/Marketing Assistance	Not Started
Finance & Governance	Ayres Landfill Restoration	Not Started
Ports	Aviation Security Services	Contract
Finance & Governance	Meat plant Movements	Not started
Finance & Governance	Orphan Gas Cylinders (PIN)	Not started
Finance & Governance	Provision of a Problematic Landfill Site (PIN)	Project transferred to SP&P
Finance & Governance	Provision of Specialist Technical Advice (EFW plant)	Planning
Transport Services	MER Sheds Re-Cladding Phase 2	Contract
Highways Services	Replacement of the Vehicle Test Centre	Completed
Ports	Airport Instrument Landing System Replacement	Evaluation

Isle of Man Government Tender Activity 2020/2021

Highways Services	Pulrose River Bridge	ITT
Transport Services	Ramsey Transport Interchange	Design
Highways Services	Town and Village Regeneration	Not Started
Highways Services	Climate Change Adaption	Not Started
Transport Services	Railway Track Renewals Framework	Completed
Ports	Douglas Outer Harbour Development	Not Started
Transport Services	Refurbishment of Steam Loco #16	Planning
PEH	Waste Collection Service	Not started
PEH	Electrical Installation Testing	On Hold
PEH	Computer Aided Facilities Management System	Evaluation Planning
PEH	Fire Alarm Maintenance	On Hold
PEH	Ventilation System Validation	On Hold
PEH	Passenger Lift Maintenance	Contract Data September
PEH	Fire Damper Servicing	On Hold
PEH	Sporting Use of Jurby Airfield	Evaluation
Highways Services	Lezayre Road	EOI
Highways Services	Heritage Trail	Partially Completed
PEH	RGS - Dining Room Upgrade	Not started
PEH	QE11 - Satellite Plantroom 3	Not started
PEH	Onchan - ACM Removal & Floor Replacement	Planning
PEH	UCM - Art Block Phase 2	On Hold
PEH	Markwell House External Refurbishment Phase 1	On Hold
PEH	Drumgold Street - Surfacing to Top Deck Structural Repairs	Business Case
PEH	Central Government Offices - Relocation	On Hold
PEH	BHS Re-cladding Sports Hall Roof	Design
PEH	Onchan asbestos removal and floor reinstatement – main hall. Temporary repair required for trip hazard.	Design

Isle of Man Government Tender Activity 2020/2021

PEH	St Thomas School - Roof Replacement	On Hold
Transport Services	Printing - Bus Timetable, Leaflets etc.	Planning
Finance & Governance	Dry Cell Batteries - Off-Island Recycling	Contract
Transport Services	Transport Website	Planning
Transport Services	Permanent Way Depot	On Hold
Transport Services	Ronaldsway Depot	Planning
Highways Services	Schools and Workplace Officers Active Travel Project Years 2-4	Planning
Highways Services	Active Travel General Consultancy	Planning
Ports	Airport Taxiway & Runway Rehabilitation Phase 2	Exemption
Ports	Peel Marina Phase 1B - Specialist Consultants	Cancelled
Ports	Peel Marina Phase 1B - Cross Vein Mine Works	Cancelled
Ports	Peel Marina Phase 2 - Specialist Consultants	Contract
PEH	Jurby Initiative Works - new industrial units, infrastructure landscape, signage and way finding, water storage for fire-fighting	Contract
PEH	DHSC Engineering Workshop, Stores and Offices	Planning
PEH	Peel Medical Centre Extension for DHSC	ITT
PEH	Clagh Vane Shop	Planning
PEH	Janet's Corner Project 6 - infill bungalows and environmental works	Planning
Transport Services	Railways Track Renewals Project Manager	Cancelled
Highways Services	Designer for Highway Improvements and Flood Defences at East Quay, Peel	Completed
PEH	NSC Cleaning	On Hold
Transport Services	Supply of Railway Sleepers	Completed
Highways Services	Ballachurry Residential Roads Improvements (Re-tender)	Completed
Transport Services	Cleaning of Big Busses	Planning
Ports	Marina Development	Contract
Ports	Airport Cleaning - Mini Competition	On Hold
Transport Services	Steam Coal	Not Started

Isle of Man Government Tender Activity 2020/2021

Highway Services	Supply of Bitumen	Planning
Transport Services	Supply of Tyres	Exemption
Transport Services	Vehicle Tracking System	On Hold
PEH	Ballakermeen School Roof repairs	Planning
PEH	Fiddler's Green Re-cladding	Completed
Highway Services	Linkspan Painting	Exemption
	Fiscal Advisor for Hydrocarbons	Completed
	Engineering Advisor for Hydrocarbons	Completed
Ports	Hyperbaric Chamber	Completed
PMU	Castle Rushen Playing Fields Development	Completed
Transport Services	HGV Tyres and Fitting	Not Started
Transport Services	Snaefell Shed Yard Materials	Not Started
Transport Services	Materials Framework	Not Started
Design	East Quay Peel Refurbishment	Not Started
Design	Framework Contract Lots 1-4 (Residential Roads, Strategic Highway Maintenance, Structural Maintenance)	Planning
Project Delivery	Midi Paver Programme 2020	Not Started
Asset & Network Management	Active Travel Consultation (Framework)	Not Started
Design	Beach Street, Peel	Not Started
Design	A5 Santon to Ballalonna	Not Started
Design	Douglas Promenade Walkway	Not Started
Design	Michael Street, Peel	Not Started
Highway Services	High Street, Port St Mary	Not Started
Design	Rock Armour Project	Not Started
Design	Tromode Road	Not Started
Asset & Network Management	Traffic & Road Safety	Contract
Asset & Network Management	Parking Studies	Planning

Isle of Man Government Tender Activity 2020/2021

Asset & Network Management	Map Survey and Aerial Photography	Planning
Design	Malew & Arbory Streets, Castletown	Not Started
Asset & Network Management	Quarter Bridge Touchan Crossing	Planning
Design	Dreemskerry Retaining Wall	Evaluation
Design	Cemetery Bridge TT Footbridge	Not Started
Design	Glen Rd Laxey Culvert and Retaining Wall	Not Started
Design	West Quay, Ramsey	Not Started
Asset Maintenance	Surface Water Drainage	Not Started
Asset Maintenance	Cyclic Maintenance	Not Started
Asset Maintenance	Ditching	Not Started
Asset Maintenance	TT Activities	Not Started
Design	St Johns to Kirk Michael Footpath	Not Started
Transport Services	Taxis	Planning
Central Support & Change	Incinerator Bottom Ash management (exp 31 03 20)	Not started
Transport Services	Loco Mannin refurbishment	Not Started
Transport Services	Steam Railway Coach Rebuilds	Not Started
Transport Services	Loco GH Wood refurbishment	Not Started
Transport Services	Points replacement Strathallan Derby Castle and Douglas Yard	Not Started
Transport Services	Snaefell Mountain Railway Overhead line	Not Started
Central Support & Change	Wrights Pit North landfill site operation (exp 31 03 20) extended to 31 05 21	Not started
Central Support & Change	Wrights Pit North landfill site operation (exp 31 03 20) Extended to 31 03 21	Not started
Central Support & Change	Animal Waste Processing Plant - Maintenance contract	Not started
Central Support & Change	Replacement Secondary Waste Incinerator	Not started

Isle of Man Government Tender Activity 2020/2021

Central Support & Change	EfW Project Agreement - contract management, maintenance and review: provision of specialist engineering and technical support	Planning
Central Support & Change	Wrights Pit North restoration	Not started
Central Support & Change	Bring Bank Recycling Scheme - operation	Not started
Central Support & Change	Farm Plastics Scheme - collection and disposal	Planning
Central Support & Change	Replacement WPN landfill/Storage facility for problematic waste	Planning
PEH (Housing)	Windows & doors at Janets Corner	Contract
PEH (Housing)	Select list for Maintenance	Evaluation
PEH (Housing)	New roofs at Ayre View	Not started
PEH (Housing)	Select list for electrical works	Evaluation
PEH (Housing)	Environmental Improvements at Janets Corner	Not started
PEH (FM)	Ballakermeen High School LSS Area alterations / adaptations	Not started
PEH (FM)	Tynwald Building Heating & ventilation upgrade	Not started
PEH (FM)	Onchan School slate roof replacement	Planning
PEH (FM)	Rushen School Roof replacement Phase 1	Not started
PEH (FM)	Victoria Road School Roof replacement	Not started
PEH (FM)	Willaston School Boiler refurbishment	Not started
PEH (FM)	Nobles Hospital Ventilation Phase 3	Not started
PEH (FM)	Nobles Hospital LV Switchgear replacement	Not started
PEH (FM)	RDCH Switchboard replacement	Not started
PEH (FM)	Nobles Farmhouse External Refurbishment	Not started
PEH (FM)	Reayrt Ny Baie Lift replacement	Not started
PEH (FM)	Oak House External refurbishment	Not started
PEH (FM)	Ballafletcher car park resurfacing	Not started
PEH (FM)	Boiler Maintenance	Planning
PEH (FM)	QE11 External cladding Phase 3	Contract

Isle of Man Government Tender Activity 2020/2021

PEH (FM)	Nobles Hospital Asset replacement works – replacement lighting Phase 2	Not started
PEH	Ballafletcher Car Park	Design
PEH	AHU Phase 3 Replacement	Design
PEH	Cleaning Services Framework	Planning
PEH	Cleaning Services – Sulby Claddagh’s	Planning
PEH	Cleaning Services – Vehicle Test Centre	Planning
PEH	Cleaning Services - NSC	Planning
PEH	Cleaning Services – Tromode House	Planning
PEH	Cleaning Services – Harbour toilets & shower blocks	Planning
PEH	Cleaning Services – Government Analyst Lab	Planning
PEH	Cleaning Services – WASA HQ, DHA HQ (Police, Fire & Police)	Planning
PEH	Cleaning Services – Tromode Training Hut & McFadden Centre for Cadets	Planning
PEH	Cleaning Services – Ellerslie Depot	Planning
PEH	Cleaning Services – Fleet Maintenance	Planning
PEH	Cleaning Services – Close Leece	Planning
PEH	Cleaning Services – William Kennish	Planning
PEH	Cleaning Services – Belgravia House	Planning
PEH	Cleaning Services – Finch Hill House	Planning
PEH	Cleaning Services – Crookall House	Planning
PEH	Cleaning Services – Café Laare	Planning
PEH	Cleaning Services – Ard Whallan Adventure Centre	Planning
PEH	Cleaning Services – St John’s Sawmill, DEFA, Hub Office & Toilets	Planning
PEH	Cleaning Services – Thie Yn Lheiy’s	Planning
PEH	Cleaning Services – Illiam Dhone House	Planning
PEH	Cleaning Services – Hanover House	Planning
PEH	Cleaning Services – Cronk Coar (GTS, Public Health and Ambulance HQ)	Planning
PEH	Cleaning Services – Ballamona Farm House	Planning

Isle of Man Government Tender Activity 2020/2021

PEH	Cleaning Services – Chester Street Car Park	Planning
PEH	Cleaning Services – Ballakermeen High School	Planning
PEH	Cleaning Services - Palatine House, Murrays Road	Planning
PEH	Cleaning Services - Nivison House	Planning
PEH	Cleaning Services – Prospect House	Planning
PEH	Cleaning Services – Hamilton House	Planning
PEH	Cleaning Services – Markwell House	Planning
PEH	Cleaning Services – Imperial Building	Planning
PEH	Cleaning Services – Snugborough Offices, Health & Safety & Traffic	Planning
PEH	Cleaning Services – Wildlife Park	Planning
PEH	Cleaning Services – Murrays House	Planning
PEH	Cleaning Services – Banks Circus HQ & Bus Depot	Planning
PEH	Cleaning Services – Illiam Dhone	Planning
PEH	Cleaning Services - The Professional Development, Santon	Planning
PEH	Cleaning Services – Airport Tower	Planning
PEH	Cleaning Services – Customs House	Planning
PEH	Cleaning Services - Airport	Planning
PEH	Cleaning Services – Marown School	Planning
PEH	Cleaning Services – Sea Terminal	Planning
PEH	Cleaning Services – Drumgold Street Car Park	Planning
PEH	Cleaning Services – Castle Rushen High School	Planning
PEH	Cleaning Services – Murray House	Planning
PEH	Cleaning Services - Thie Yn Lleiys	Planning
PEH	Cleaning Services – Falcon Cliff Terrace	Planning
PEH	Cleaning Services – Cooyrt Shellagh, Ballasalla	Planning
PEH	Cleaning Services – Cooyrt Drine, Ballasalla	Planning
PEH	Cleaning Services – Old Lord Street Police Station	Planning

Isle of Man Government Tender Activity 2020/2021

PEH	Cleaning Services – Gaiety Theatre	Planning
PEH	Cleaning Services – Villa Marina	Planning
PEH	Cleaning Services – MER & Steam Train Stations & Toilets (including Strathallan New Building)	Planning
PEH	Window Cleaning Services – The Courts of Justice	Planning
PEH	Window Cleaning Services - Registries	Planning
PEH	Window Cleaning Services – NSC, Sports Development Building & Sports Institute Building	Planning
PEH	Window Cleaning Services – Banks Circus HQ & Bus Depot	Planning
PEH	Window Cleaning Services – Cummal Mooar	Planning
PEH	Window Cleaning Services – Reayrt Ny Baie	Planning
PEH	Window Cleaning Services – Reayrt Skyal	Planning
PEH	Window Cleaning Services - Southlands	Planning
PEH	Window Cleaning Services – Thie Meanagh	Planning
PEH	Window Cleaning Services – Villa Colonnade & Toilets	Planning
PEH	Window Cleaning Services – Governors House	Planning
PEH	Window Cleaning Services – Government Offices	Planning
PEH	Window Cleaning Services – Murray House	Planning
PEH	Window Cleaning Services – Palatine House, Murray’s Road	Planning
PEH	Window Cleaning Services – Customs House	Planning
PEH	Window Cleaning Services – Ellerslie Depot, Fleet Maintenance	Planning
PEH	Window Cleaning Services – Café Laare	Planning
PEH	Window Cleaning Services – Markwell House	Planning
	Modular Ambulance Bodies	Planning

The following *Infrastructure* projects have been added since 01 April 2020

Highway Services	Highway Asset Management System	
PEH	Janet’s Corner External Refurbishment Phase I	ITT
PEH	Janet’s Corner External Refurbishment Phase II	Planning

Isle of Man Government Tender Activity 2020/2021

PEH	QEII Satellite Plant Room 3 Refurbishment	Contract
PEH	Ramsey Grammar School West Plant Room Refurbishment	Contract
PEH	External Refurbishment of Play Areas at Cronk Grianagh & Fairy Hill	Completed
PEH	External Refurbishment of Play Areas at Strang Close and Station Park	Pending Exemption Approval
Highway Services	Quarterbridge Road – Footway and Highway Improvements	EOI
Harbours	Peel Marina Phase 2 - Specialist Consultants (Design Stage)	Not Started
Airports	Airport Drainage Improvements – Design Team	Not Started

Department of Environment, Food and Agriculture

Division/ Section	Description	Status
Forestry	Glen Helen Toilet Block Replacement	Not Started
Forestry	Bishop Court Glen Improvements	Completed
Forestry	Standing Timber Sales	Planning
Forestry	Biomass Chipping Service	EoI
Forestry	Forest Plant Supply (New Trees)	Planning
Forestry	Timber and Product Delivery Haulage	Not Started
Forestry	Forest Roading	Planning
Animal Health	Official Veterinarian New Meat Plant (PIN)	Evaluation
Forestry	Forestry Harvesting Services (Select List)	On Hold
Fisheries	Fisheries Sciences	Completed
Forestry	Sawmill Machinery Maintenance	Planning
Forestry	Silverdale Car Park - improvements	EOI
Forestry	Laxey Glen – Playground Installation	Planning
Forestry	Laxey Glen – Lower car park and bridge improvements	Planning
Forestry	Bishopcourts Glen – Higher glen improvements	EOI
Forestry	Dhoon Glen – Higher Glen Improvements	EOI
Forestry	Colby Glen – Access and wall improvements	EOI
Forestry	Archallagen Plantation – Extension of car park	Planning
Forestry	Millenium Oakwood – Extension of car park	Planning
Forestry	Sartfell Road – Installation of new car park	Planning
Forestry	St Johns – Office space improvements	EOI
Forestry	Glen Maye – Toilet block refurbishment	EOI
Forestry	Glen Maye – Glen improvements	Planning

Isle of Man Government Tender Activity 2020/2021

The following *Environment, Food & Agriculture* projects have been added since 01 April 2020

Fisheries	Operation of Cornaa Fish Farm	PIN
	Curraghs Wildlife Park Veterinary Services	Planning

Isle of Man Government Tender Activity 2020/2021

Manx Utilities Authority

Division/ Section	Description	Status
Network Services	RMUs/Switchgear and Transformers	Evaluation
Sewerage	Meary Veg Old Dryer Building Refurbishment	Contract
Generation	Legionella Management and Chemicals	Planning
Network Services	Supply of an Advanced Metering Infrastructure	Contract
MCC	Isle of Man - UK Interconnector Submarine Power Cable Maintenance	Evaluation
Projects & Planning	Ramsey Catchment Improvements – Mechanical and Electrical	Not Started
Projects & Planning	Northern Trench Maintenance	Completed
Network Services	GIS Upgrade and Support	Not Started
Projects & Planning	Glen Vine Planning Supervisor and Pipeline	Planning
Projects & Planning	Water Pipe Laying Ramsey Trunk Main	Completed
Projects & Planning	Water Pipe Laying Glencrutchery Road Phase III	Not Started
Projects & Planning	Water Pipe Laying Ronague	Planning
MCC	33kv Cable Supply – Pulrose Bridge Construction	Not Started
Sewerage	Final Settlement Tank Refurbishment	Not Started
Projects & Planning	Water Pipe Laying St Judes Rehab	Not Started
Projects & Planning	Ballaugh STW Contractor	Completed
Projects & Planning	Laxey STW Contractor	Planning
Projects & Planning	Baldrine STW Contractor	Planning
Network Services	Excavate and Lay Select List Reopening	Not Started
Projects & Planning	Consultant Select List Reopening	Completed
Projects & Planning	Crosby STW Construction	Planning
Generation	Electrical Works – Power Station	Not Started
Network Services	Street Light Fitting	Completed
Projects & Planning	White Hoe Pumping Station Refurbishment	Not Started
Projects & Planning	Loch Promenade Pumping Station Refurbishment	Not Started
Network Services	Tree Felling	Completed
Generation	Security & Gate Equipment	Planning
Flood Risk	Flood Risk Management Select List	Completed

Isle of Man Government Tender Activity 2020/2021

Projects & Planning	Peel STW – Site Supervisor	Cancelled
Network Services	Electrical Supplies - Select List	Planning
All	Tools and Equipment - General	Planning
All	Tools and Equipment - Specialised	Planning
All	Aggregates	Evaluation
Network Services	Howard Street Construction	Not Started
Network Services	Supply of Ducting	Cancelled
Projects & Planning	Water Pipe Laying Grenaby to Ballaglonney	Not Started
Executive	Supply of EV Charge Points	Completed
Projects & Planning	Cringle Reservoir Spillway Strengthening	Planning

The following *Manx Utilities* projects have been added since 01 April 2020

Projects & Planning	Water Pipe Laying Ramsey Trunk Main	Not Started
Projects & Planning	Mains Laying Framework	Planning
Projects & Planning	RSTS2 – ECI Phase 1 – Laxey – EOI/Consultant	Planning
Projects & Planning	RSTS2 – Laxey STW – ECI Contractor – Phase 2	Planning
Projects & Planning	RSTS2 – Peel STW & PS – ECI Contractor – Phase 2	Planning
Projects & Planning	Baldrine STW – ECI Contractor – Phase 2	Not Started
Sewerage	Process Support	Planning
Human Resources	Medical Services	Planning

Isle of Man Government Tender Activity 2020/2021

The following **Statutory Boards, Offices or other entities** have planned tender activity

Public Sector Pensions Authority

Division/ Section	Description	Status
	Consolidation of the Rules of the Isle of Man Police Pension Schemes	Not Started
	Management of Voluntary Defined Contribution Scheme	Not Started

Manx Museum and National Trust (Manx National Heritage)

Division/ Section	Description	Status
	TT & Motorsport Gallery	Contract
	Thornbank Refurbishment	Planning
	EPOS, Booking and CRM update/replacement	Not Started

the Attorney General's Chambers

Division/ Section	Description	Status
	Practice Management Database	Not Started
	Representation for Children (Advocates and Guardians Ad Litem)	Planning

the Isle of Man Financial Services Authority

Division/ Section	Description	Status
	Actuarial Services	Not Started

The Communications Commission

Division/ Section	Description	Status
	Telecoms Regulatory Support	Planning

Isle of Man Government Tender Activity 2020/2021

The following **Statutory Boards, Offices or other entities** have no planned tender activity

- the Isle of Man Office of Fair Trading
- the Industrial Relations Office
- The Office of the Information Commissioner
- The Veterans Welfare Service
- the Financial Intelligence Unit
- the Isle of Man Gambling Supervision Commission

The following have not reported planned tender activity

- The Road Traffic Licencing Committee