

Programme Status Summary

This month's overall Transformation Programme Rating - AMBER



Isle of Man Government
Reillys Ellan Vannin

Project	Schedule	Budget	Resource	Risk	Issue	Overall
Establish Manx Care	Yellow	N/A	Green	Yellow	Green	Yellow
Improve Legislative Framework	Red		Red	Green	Red	Yellow
New Funding Arrangements	Green		Green	Green	Green	Green
Governance & Accountability	Yellow		Green	Green	Green	Yellow
Care Pathways & Service Delivery Transformation	Red		Yellow	Yellow	Green	Yellow
Undertake Needs Assessment	Yellow		Green	Green	Green	Yellow
Information and Digital	Red		Red	Yellow	Yellow	Red
Primary Care at Scale	Yellow		Green	Green	Yellow	Yellow
Workforce & Culture	Yellow		Green	Green	Green	Green
External Regulation	Red		Green	Yellow	Yellow	Yellow
Air Bridge	Green		Green	Green	Green	Green

Arrow Indicators ↓ Decline from last month ↑ Improvement from last month