

Name	Construction Start	Construction Finish	Construction Duration
2024/25 Microasphalt			
Bayrauyr Road	09/07/2024	10/07/2024	2d
Maynyrys	11/07/2024	12/07/2024	2d
Ballachurry Park	15/07/2024	16/07/2024	2d
Mount Murray Back Road	17/07/2024	18/07/2024	2d
Strathallan Road	19/07/2024	22/07/2024	2d
Farrants Park	23/07/2024	24/07/2024	2d
Cloughbane Drive Estate	25/07/2024	26/07/2024	2d
Demesne Road	29/07/2024	30/07/2024	2d
Ballavale Road	31/07/2024	01/08/2024	2d
Back Marine Lane	02/08/2024	05/08/2024	2d
Lime Street	06/08/2024	07/08/2024	2d
Close Famman	08/08/2024	09/08/2024	2d
Larivane Close	12/08/2024	13/08/2024	2d
Larivane Estate	14/08/2024	15/08/2024	2d
Mountain View Peel	16/08/2024	19/08/2024	2d
Market Street	20/08/2024	21/08/2024	2d
2023/24 Midi Paver Programme			
Glen Moar Laxey	17/04/2024	07/05/2024	2w 4d
Glen Chass	08/05/2024	05/07/2024	6w 3d
2024/25 Midi Paver Programme			
Ardonan Lane	08/07/2024	02/08/2024	4w
Fleshwick Road	01/08/2024	21/08/2024	3w
Surby Road	22/08/2024	12/09/2024	3w
Ballaleigh Road	13/09/2024	10/10/2024	4w
Balleira Kirk Michael	11/10/2024	31/10/2024	3w
Mountain View Lane	01/11/2024	14/11/2024	2w
Agneash Road	15/11/2024	12/12/2024	4w
Ballacollister (Remaining Section)	13/12/2024	23/01/2025	4w
Creggan Moar	24/01/2025	06/02/2025	2w
2024/25 Overlays			
Greenfield Road	02/04/2024	07/05/2024	5w
Watterson Lane	08/05/2024	18/06/2024	4w
Corkills Roundabout	19/06/2024	09/07/2024	3w
Woodland View	10/07/2024	30/07/2024	3w
Anagh Coar Road and Close	31/07/2024	25/09/2024	8w
Briarfield Avenue	26/09/2024	30/10/2024	5w
Cronk Avenue	31/10/2024	04/12/2024	5w
Ballamodha (Scouts Glen to Grenaby Road)	06/01/2025	14/02/2025	6w
Castle Mona Avenue	17/02/2025	28/03/2025	6w
Old Castletown Road Quines Hill	02/04/2024	14/05/2024	6w
Castletown Road (Southern CA)	10/06/2024	19/07/2024	6w
Fistard Road	22/07/2024	16/08/2024	4w
Eairy Dam	19/08/2024	16/09/2024	4w
Ballaughton Manor Hill	17/09/2024	21/10/2024	5w

Ballafletcher to Hospital	22/10/2024	02/12/2024	6w
Howstrake Drive	03/12/2024	13/01/2025	4w
Stanley Road, Peel	14/01/2025	10/02/2025	4w
Christian Street, Peel	11/02/2025	10/03/2025	4w
2024/25 Surface Dressing			
Vicarage Road	01/08/2024	07/08/2024	1w
A2 Coast Road (Begoade Road to School Road)	08/08/2024	12/08/2024	3d
Shore Road Gansey	13/08/2024	15/08/2024	3d
Dalby to Sloc	16/08/2024	22/08/2024	1w
Blackberry Lane	23/08/2024	27/08/2024	2d
Andreas Road (Andreas to Regaby Road)	28/08/2024	03/09/2024	1w
South Quay	04/09/2024	06/09/2024	3d
Shoulder Road	09/09/2024	11/09/2024	3d
Poortown Road	12/09/2024	18/09/2024	1w
Sartfield Road	19/09/2024	24/09/2024	4d